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1. Introduction.

1.1. General. This Rapid Response project will consist of
the installation of drinking water treatment systems on off-site
individual residences and pre-design geotechnical and chemical
sampling and analysis of on-site groundwater treatment plant and
collector trench potential locations. This work will be followed
at a later date, by modification to this delivery order, with the
installation of the on-site groundwater treatment plant.

1.2. Project Request. The United States Environmental
Prcotection Agency {(USEPA), Region III has requested that the Omaha
District Corps of Engineers execute a removal action at the
Boarhead Farms NPL Site through the use of the Rapid Response
Program. The Omaha District accepted this project and subse-
quently issued this Scope of Work (SOW} to IT Corporation
specifying the plans, field work and necessary documentation
required to complete this project as a delivery order to their
Rapid Response Contract (DACW45-94-D-0054, Delivery Order 13). A
construction act, cost reimbursable, fixed fee delivery order, with
this SCW as an attachment, will be issued to IT Corporation to
provide the contractual mechanism to complete this project.

1.3. ©Location. The Boarhead Farms NPL Site is located on
Lonely Cottage Road in Bueks County, near Upper Black Eddy,
Bridgeton Township, Pennsylvania. The site is located approxi-
mately two miles west of the Delaware River. Refer to APPENDIX A
for gite location maps.

1.4. Site Description. The Boarhead Farms NPL Site
encompasses an 113 acre partially woocded property. Roughly one-
third of the site is low-lying wetlands, and the surrounding area
ig somewhat hilly. A farmhouse, stables, and the former office of
the Boarhead Corporation are located on the upland portion of the
gite, in a cleared area encompassing about one-fourth of the 113
acres. Two ponds are located in the central portion cf the
property; the larger pond is four acres and the smaller pond is one.
acre. Both ponds are manmade and fed by runoff from the site. The
topography of the site slopes down and away from the ponds towards
a wetlands area located in the southeastern portion of the
property.

The area surrounding the site is primarily rural. Approxi-
mately 100 residences are located less than one mile from the site.
The population of Bridgeton Township is about 1,800 people. Two
junkyards border the site to the east and west.

1.5. Site History. Since 1970 the Boarhead Farms site!has
been owned by Manfred DeRewal and the Boarhead Corporation. Since
that time there have been numerocus Waste Discharge violations cited

1
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by the Bucks County Dept. of Health which reported fish kills,
improperly stored chemicals, releases of liquid chemicals sometimes
in excess of 4,000 gallons, sewage sludge dumpings in excess of
6,000 pounds, and several violations of the Pennsylvania .Clean
Streams Law. Burial of drums was also documented in those reports.
On one occasion in 1976, 34 people were evacuated from the
surrounding area because of a sulfuriec acid cloud release from a
leaking tanker parked on the Boarhead property.

The Boarhead site was placed on the National Priorities List
(NPL) in March of 1989. A Remedial Investigation/Feasibility Study
(RI/FS) 1is currently being performed by an USEPA contractor,
CH2M/HILL, to determine the nature and extent of contamination
associated with the site. ,

In 1991 a magnetometer survey conducted as part of the RI/FS
detected strong metal anomalies, an indicator of buried drums.
USEPA determined that a Removal Action (RA) was warranted because
of the potential threat posed by the buried hazardous substances.
The RA began in June, 1992 and was completed September, 1993,
Approximately 2,500 drums and 9,300 cubic yards of contaminated
soils were excavated and disposed off-site during the RA. This
included draining of the large pond and removal of a drum disposal
pit in that pond.

Based on continued Removal Site Evaluation, the USEPA has
determined that conditions at the site warrant the implementation
of a non-time-critical removal action . Investigations by USEPA
have determined that hazardous inorganic and crganic contaminants
are in the shallow ground water beneath the site at concentrations
that exceed the Safe Drinking Water Act Maximum Contaminant Level
by as much as four orders of magnitude. The threat exists for
contaminants in groundwater to migrate through the aquifer and
eventually contaminate the local drinking water supply. Ground-
water is the sole socurce of drinking water for 100 residences less
than one mile from the site.

" A more detailed history of the site and the continuing
investigation is included in wany documents, including the Draft
Remedial Investigation, which have been provided to the Contractor.

2. Tasks. The Contractor shall identify and adhere to all legally
applicable or relevant and appropriate requirements (ARAR’'s} for
this CERCLA Removal Action. The Contractor shall develcp the
plans, cost proposal and perform the work based on the following
tasks: ‘

2.1. Task 1 - Site Visit. The site was visited initially on
January 24, 1995 by personnel from the USEPA, the U.S. Army Corps
of Engineers (USACE), and IT Corporation to discuss the removal
project. Refer to APPENDIX B - SITE VISIT ATTENDEES for a list of
participants. Additional site visits have occurred by personnel
from USACE and the Contractor since that time to further assess the
site. The Contractor shall be reimbursed for costs associated with
these site wvisits.
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2.2. Task 2 - Project Work Plan Development. The Contractor
shall prepare the project work plan. Portions of the plan are
discussed below. This plan shall include a detailed discussion of
the technical approach the Contractor plans to use to implement the
requirements specified herein and in accordance with Contract
Number DACW45-54-D-0054 and the negotiated Advanced Agreements to
this contract. The plan must be reviewed and approved by USACE
and USEPA prior to commencement of the work. Refer to SECTION 4 -
"REVISIONS AND ADDENDA" for details on how to revise the project
plan. . The Contractor shall prepare the following sections to the
project work plan: . : — - -

2.2.1. Chemical Sampling and Analysis Plan (CSAP). The
Contractor shall prepare a project specific CSAP in accordance with
the requirements specified in APPENDIX C - CHEMISTRY INSTRUCTIONS.

2.2.2, Site Safety and Health Plan (SSHP). The
Contractor shall prepare a project gspecific SSHP in accordance with
the requirements specified in APPENDIX D - HEALTH AND SAFETY
INSTRUCTIONS. An attempt shall be made to formulate the SSHP in
it’s initial writing to include the planned work of installing the
on-site groundwater treatment plant and associated trenchwork
planned as future work to this delivery order. . This will allow
minor amendments to this criginal SSHP. :

2.2.3. Site-Specific Advanced Agreements (3SAA). The
Contractoxr shall specify relevant Site-Specific Adwvanded
Agreements. This document shall be included in the Cost Proposal
to be negotiated and agreed upon by the Government and the
Contractor. The cost associated with developing and negotiating
the Site-Specific Advanced Agreements is not cost reimbursable.
The negotiated SSAA’s will be included in this SOW in APPENDIX J.

2.2.4. Work Plan (WP). The Contractor shall prepare a
WP which discusses each specific task required by this Scope of
Work (SOW) and explains how the Contractor plans to implement its
resources to fulfill all the requirements of this SOW. A schedule
shall be developed and included in the WP that presents the length
of the individual tasks, interrelationship between tasks and other
key milestones. The WP =shall discuss permits, licenses, and
certificates required for this project. The Contractor shall be
responsible for assuring that all work performed during the
execution of this delivery order are executed in accordance with
all legally applicable or appropriate and relevant requirements
(ARAR’8) and in accordance with the Final Work Plan. The WP shall
contain a section cutlining key personnel (including their resumes)
to be used on the project and their responsibilities. Key
perscnnel shall be defined as all salaried professionals (both on-
site and home office), the site supervisor, and any wage grade
personnel key to the execution of the delivery order. The
Contractor shall notify the USACE Ccntracting Officer in writing of
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any changes in key personnel during the course of the execution of
this delivery order within 24 hours of such change. o

2.2.5. Cost Proposal. The Contractor shall develop and
submit the cost proposal by the date stated in SECTION 11 -
SCHEDULE. The Contractor shall not be reimbursed for expenditures
incurred during the Cost Proposal’s preparation and negotiation.
The Delivery Order Cost Proposal shall be prepared based on this
Scope of Work. The Cost Proposal shall provide a time-phased
breakdown for each "TASK" based on Direct Costs including labor,
equipment, materials, subcontracts, and indirect costs including
overhead and G&A expenses. The applicable revised Davis-Bacon Wage
rates to be used for this project are contained in APPENDIX H. Tax
information to be used as determined by USACE is included in this
Scope of Work in APPENDIX G - SALES AND USE TAX. At a minimum, for
subcontracts greater than $10,000, the Contractor shall provide
three independent gquotes and justification of selection. In
addition, the Contractor shall submit three independent bid quotes
for lodging to be used during on site activities.

2.3. Task 3 - Mobe/Demobe.

2.3.1, Mobilization. The Contractor shall mobilize all
necesgsary equipment, personnel and materials to the project gite
needed to successfully complete the requirements of this SOW and
other contract documents. The Contractor shall specify the equip-
ment, personnel, material and their respective location from which
mobilization will occur and anticipated travel time in the WP.

. 2.3.2. Demobilization. The Contractor shall demobilize
all Contragtor personnel, equipment and unused materials from the
project site once all field work has been completed. The
Contractor shall assume that a demobilization is required at the

end of the work described in this Scope of Work is completed.

. 2.4. Task 4 - Site Preparation. The Contractor shall obtain
all necessary permits and licenses connected with this project.
The Contractor shall provide for site utilities and site offices as
needed to safely and efficiently execute the project. Personnel
and equipment decontamination stations shall be constructed and
operated by the Contractor. The location and details of the
personnel and equipment decontamination staticns shall be provided
in the WP.

2.5. Task 5 =~ Pre-Design Sampling and Analytical. ' The
Contractor shall perform the drilling and sampling activities
represented in APPENDIX K, Geotechnical Analysis Specifications;
APPENDIX L, Boring Logs of On-site Monitoring Wells; APPENDIX C,
Chemistry Instructions. The geotechnical and chemical sampling and
analysis along the proposed collector trench alignment and

AR309031




treatment building location{s) are needed for collected trench and
building foundation design and siting purposes.

2.5.1 Magnetometer Survey. The Contractor will be
required to perform magnetometer surveys of the potential
foundation sites and along the planned trench alignment in advance
of geotechnical and chemical sampling. The equipment provided for
this task shall be able to perform the sweep, collect the data and
present it digitally and visually to field personnel within a few
hours so field decisions can readily be made about potential
drilling/sampling sites. A person qualified 'in the use of the
magnetometer equipment and interpretation of the digital displays
must be present and operating the equipment. Drilling/sampling
points may be relocated to avoid suspicious anomalies discovered
during the survey. Anomalies of concern will be marked on the
‘ground surface for future topographical survey and on field
sketches for future investigation.’. See APPENDIX K, Geotechnical
Sampling and Analysis Specifications, for additional guidance on
the magnetometer survey task.

There are numerous 55-gallon steel drums containing drill
cuttings and well purge water staged near the primary proposed
building location. The Contractor shall devise a means of
performing the magnetometer sweep, geotechnical and chemical
gsampling to avoid interference f£rom these drums. .

2.5.2 Sampling and Analytical. The Contractor shall
provide all labor, equipment and supplies necessary for the pre-
design sampling activities. The Contractor shall obtain
geotechnical and chemical samples under two potential foundation
locaticons to be selected on-site by USACE. For this task there
will be a total of eight (8) borings, four (4) under each of the
two potential foundation sites. The Contractor shall obtain
geotechnical and chemical samples along a planned collection trench
alignment as delineated in the attached appendices and potential
additional sample locations as directed on-site by USACE. For this
task eight (8) borings are planned along the trench alignment. It
may be determined in the field that additional borings will be
required along the trench alignment for which unit rates shall
already be established. _

All drilling for the samples shall proceed to refusal, which
is estimated to be eight (8) foot depth, but cculd vary from point
to point. Selected drilling equipment shall be capable of
performing the tasks specified. Boring logs of nearby monitoring
wells {(APPENDIX L) are provided as guidance for potential
gsubsurface conditions. Actual subsurface conditions could vary
from point to point. The site is sloped and could be muddy this
time of year.

Stainless steel split spoons are required for the original
boring locations only for chemical sampling purposes. An adequate
number of split spoons sets shall be provided to avoid delays while
decontaminating drilling and sampling equipment before relocating

to the next boring location. Shelby tubes do not necessarily need .

5
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to be stainless steel. Geeeeehéée&é—eamp%ee—ée—ae%—aeeeeeafé%y
reed—te-be—taken—with—stainles i

Complete decontamination of drilling and sampling tools is
required before relocating to the next boring location. The
decontamination procedures are specified in APPENDIX C, Chemistry
Instructions. Decontamination fluids may be placed on the ground
surface near the boring. ] ,

Unit prices shall be established for at least, but not limited
to, the following items: .

- Mobilization and Demobilization to and from the site
- Price per additional foot, drilling/standard
penetration test/split spoon sampling
- Price for rig setup to perform drilling, standard
penetration test and split spoon samples at the unit rate
above. This unit rate shall include the cost of
decontaminating the drilling and sampling tools and
equipment per APPENDIX C,. Chemistry Instructions.

- - Price per additional geotechnical Shelby tube sample

Final subcontract price will be increased or decreased based on
these unit rates and the actual quantities or units of -work
performed. There will be no minimum subcontract quantity/price.

The boring points will be staked in the field. The Contractor
shall provide the wood stakes. .

2.6. Task 6 - Residential Wells Treatment Systems. The
Contractor shall provide potable water treatment systems in sixteen
residences to meet the treatment requirements of APPENDIX M,
Specifications for Residential Well Treatment Systems; APPENDIX C,

Chemistry Instructions. The Contractor shall coordinate and
acquire all vendor proposals which meet the gspecification
requirements. The Contractor/Vendors shall be responsible for

surveying residents/owners for any additional information or data
required for correct sizing of the equipment to be proposed. An
initial contact by USEPA should have already been made so that
residents/owners. will be expecting questioning and site visits by
‘the Contractor/Vendor. An attempt shall be made to use identically
sized system components. It is preferred that no moxe than two
different =izes of any system component be used for system
standardization and ease of component changecuts.

2.6.1 System Operation and Maintenance. The systems
shall be operated and maintained for a period of up to one year
from installation. The operation and maintenance(O&M) require-
ments, resident training, and O&M manuals shall be in accordance
with APPENDIX M, Specifications for Residential Well Treatment
Systems and APPENDIX C, Chemistry  Instructions. O&M
booklets/manuals must be prepared for each resident. A summarized
version of the O&M manuals shall be provided to the USACE and USEPA
in the Project Final Report, if feasible.
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2.7. Task 7 - Final Project Report. The Contractor shall
submit a Draft Final Report within three weeks of completion of the
on-site work accomplished for this delivery order and submit a
Final Report once all comments to the Draft Final Report has been
satisfied and certificates of disposal have been received for all
wastes disposed of. Refer to SECTION 3.5 - FINAL REPORT for
specific requirements for the Final Report. There will be no
ragquirement for a Final Report at the completion of the work
described in thia initial SOW. The Final Report will be required
at the culmination of the entire project and will be requested by
modification to this Delivery Order. The Final Report will
eventually include the work deascribed by this SOW and all work
performed under this Delivery Order.

3. Submittals. Documents submitted in performance of this
Delivery Order shall be prepared on commercial grade bond paper.
Documents shall be mailed via a carrier service that will provide
overnight service, such as Express Mail, unless otherwise noted on
APPENDIX F - SUBMITTAL REGISTER. The Contractor shall check one
week prior to the submittal date for changes to APPENDIX F with
the U. S. Army Corps of Engineers Project Engineer USACE-PE. The
Contractor shall prepare and submit the following documents.

3.1. Draft Project Work Plans. Submit the following
documents by the.date shown in SECTION 11 - SCHEDULE and in
accordance with APPENDIX F. All work plans shall be submitted-as
one document. ‘- -

3.1.1. Draft Site Safety and Health Plan (SSHP).

3.1.2. Draft Contractor Sampling and Analytical Plan
(CSAP) .

3.1.3. Draft Work Plan

3.1.4. Cost Proposal -

3.1.5. Site-Specific Advanced Agreements (SSAA).
3.1.6. OHM Corporation Literature/Brochure

3.2. Final Project Work Plans. Upon conclusicn of negotia-
tions, the Contractor shall submit the Final Project Work Plans
which shall incorporate all the above work plans, review comments,
and corrections from the negotiation within 5 days upon cogclusion
of negotiaticns, or as otherwise determined during negotiations.
Procedures for revisions are discussed in paragraph, "REVISIONS AND
ADDENDA. " : :

3.3. Daily Submittals. Daily Submittals shall be submitted
to the COE on-site representative at the clqse of business, dally.
All daily Submittals shall be available for electronic
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transmittal to the Omaha Dlstrlct Offices at the close of
business, daily. Daily Submittals include:

3.3.1. Rapid Reasponse Quality Control Daily Report.
This form is provided in APPENDIX I - PROJECT FORMS.

3.3.2. Rapid Reasponse Daily Work Order. This form is
provided in APPENDIX I - PROJECT FORMS.

3.4. Weekly Status Report. The Contractor shall submit a
weekly progress report nc later than 10:00 A.M. Central Standard
Time the following Tuesday after the week being reported on. The
reports shall be telefaxed to the locations specified in APPENDIX
E - SUBMITTAL REGISTER and then a hard copy ©of the report shall be
sent via regular mail. The Weekly Status Report shall be
transmitted weekly from delivery order award until demobilization.
At that time the report shall be transmitted bi-weekly until f£inal
payment is made. The Weekly Status will include the following
information:

3.4.1. Project name.
3.4.2. Date of report.

3.4.3. Name, title, telephone number, telefax number,
address, and company name of the person completing the report. _

3.4.4. Summary @f-work performed for the project during
the report period, both on site and off site.

3.4.5. Explanation of any deviations from the scope of
work and/or the Work Plan (including modifications and schedule
slippage) .

3.4.6. Discussion of all problems encountered.
3.4.7. Recommendations.
3.4.8. Key personnel changes.

3.4.9. Work anticipated‘td‘be performed the following
week. .

3.4.10. Percent of field work complete.

3.4.11. Percent of project complete.

3.4;1%, Conversation records with regulatory agencies.
3.4.13. Tabulated waste handling information including

samples taken, results, transportation plans, disposal facility,
etc; if applicable.
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3.4.14. Submittal of Hazardous Waste Manifests, Waste
Profile Sheets, and Land Disposal Restriction forms that were
signed and submitted to the laboratories, disposal facilities or
transporters during the week.

3.5, Pinal Report. N/A at thia time for the work deacribed
in this SOW. Draft and Final copies of the Project Report shall
be submitted. While all Submittals should be error-free, an extra
effort shall be made to provide an error-£f£ree Final Project Report.

The Draft Project Report shall be submitted three weeks after final
demobilization for this project, or later if agreed to by the
USACE-PE. The Project Report shall include (if applicable) but not

"be limited to:

3.5.1. Summary of Work Performed. 'Summary of work
performed including, but not limited to:

3.5.1.1. Executive Summary summarizing what was
accomplished, discussing major difficulties encountered during
execution of the project, drawing conclusions on the effectiveness
of the project, and making any recommendations to the government.

3.5.1.2. Narrative of the Scope of Work (including
project objectives, mobilization and demcbilizaticn, site setup,
gite operations{; -
3.5.1.3. Sgifety;

3.5.1.4. Quality control;

- 3.5.1.5. Recommendation, lessons learned;
3.5.1.68. Conclusions;

3.5.1.7. Any other unique oﬁ special tasks |
performed or situations documented. . ;

3.5.2. Supporting Data. The tabulation of criteria,
data, circulations, etc., which are performed but not included in
detail in the report shall be assembled as appendices. Criteria
information provided by the Cmaha District need not be reiterated,
although it should be referenced as appropriate. The Appendices
shall include but ncot be limited to:

3.5.2.1. Completed permits and verbal conversation
records concerning any permitting. ,

2.5.2.2. Licenses.

3.5.2.3. Rapid Response Quality‘ Control Daily

Report. .
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. 3.5.2.4. Sampling and Analysis Documentation and
Results. : ' :

3.5.2.5. Chain-of-Custody Recocrds.
3.5.2.6. Photo Documentation.
3.5.2.7. List of visitors.
'  3.5.2.8. Project Points of Contact address and
phone (including Site Manager, T&D Contractors, Subcontractor
names, USACE-PE, Fort Crook personnel, etc.).

3.5.2.9. Survey reports and backup notes.

3.5.2.10. Completed Verbal Conversation Records

‘especially ones that either impact the Scope of Work, Cost

Proposal, or Final Report.
3.5.2.11. Weekly reports.

3.5.2,12. Hazardous Waste Manifests, Waste Profile
Sheets, shipping documents, Land Disposal Restriction Certificatiocn
and Notification, Federal and State Annual and Biennial reports,
TSCA Annual Reports, Certifications of Disposal and Exception
Reports. -
- 3.5.2.13. FEipalized versions of the transportation

and disposal and the analytical results summary tables.

3.6. Partial Submittals. Partial Submittals will not be ac-
cepted unless prior approval is given.

3.7. Covers Letters. & cover letter should accompany each
document and indicate the project, project phase, the date comments
are due, to whom comments are to be submitted, the date and
location of the review conference, etc., as appropriate. (Note
that, depending on the recipient, not all letters will contain the
game information.) The contents of the cover letters should be
coordinated with the USACE-PE prior to the submittal date. The
cover letter shall not be bound into the document.

3.8, Covers. The report covers shall be durable binders
which hold pages firmly while allowing easy removal, addition, or
deletion of pages. A report title page shall identify the report
title, the Corps of Engineexs and the date.

- 3.9. Category 1 Submittals. Category 1 Submittals shall be
submitted by the Contractor in accordance with APPENDIX E-
SUBMITTAL REGISTER. A cover letter shall accompany the submitted
materials. The Category 1 Submittal shall be approved/disapproved
by the Government within ten (10) working days of receipt from the

10
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Contractor (excluding delivery time). The following Category 1 .
Submittals are required for this delivery oxrder: :

3.9.1. Magnetometer Survey Plan. This would include the
technical methods and equipment to be used to implement
the requirements of this SOW. This will not be a
document separate from the main body of the Work Plans.

3.9.2. Residential Wells Vendor Bid Proposals.
Reference APPENDIX M, Specifications for Residential Well
Treatment Systems for requirements.

3.9.3. Residential Wells Sampling Results. Reference
APPENDIX M, Specificationg for Residential Well Treatment
Systems and APPENDIX C, Chemistry Instructions, for
requirements.

4. Revigions and Addenda. Review comments issued prior to
CGovernment approval shall be incorporated by revising and reissuing
affected pages. If major revisions are necessary, the entire Plan
shall be resubmitted. Minor changes affecting only a few pages may
be made by addenda sheets. The affected pages shall have the re-
vision number and date of correction on the bottom-right cornexr of
the page.

Any changes to-'the project work plan shall be accompanied by a
cover sheet with a list «f- pages that have been revised. The
revised pages that the Contractor issues shall cover any additions
or changes to the plans or reports. The addendum for the project
plan shall be issued prior to the commencement of work for that
phase. . _

>

5. Project Management. The Contractor shall assign an employee
who will serve as the Project Manager (PM). This individual will
oversee the coordination of the entire project, administer all
instructions from the USACE-PE and obtain answers to all guestions
from the USACE-PE during and after the work. The PM will be named
by the Contractor and approved by the USACE in accordance with the
Advance Agreement No. 8 - Key Personnel.

6. Security. The Contractor shall maintain and secure the
equipment and site offices during all site operations. Any open
excavation shall be clearly marked and caution lights utilized if
along the right-of-way.

7. Review of Progress and Technical Adequacy. AL any appropriate
time, representatives of the Contracting Officer (CQ) may review
the progress and technical adequacy of the Contractor’s work. Such

11
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review shall not relieve the Contractor from performing all
. ~ contract .requirements, except as may be waived by written
instructions. The Contractor, under this contract, will interpose
no objection nor restriction to the Contracting Officer’s
designation of a Contractor for the purpose of reviewing the
adequacy and corrections of the work performed under thif contract.

8. Conference Notes and Annotated Comments.

» 8.1. Conference Notes. The Contractor shall be regponsible
for taking notes and preparing the reports of all conferences, if
required. Conference notes shall be prepared in typed form and the
original furnished this office (within seven (7) work days after
date of conference) for concurrence and distribution to all
attendees. This report shall include the following items as a
minimum. : :

8.1.1. The date and place the conference was held with
a list of attendees. The roster of attendees shall include name,
organization, and telephone number.

8.1.2. Ccomments made during the conference, decisions
affecting criteria changes, must be recorded in the basic
conference notes. Any augmentation of written comments should be
documented by the conference notes. -

. 8.2. Annotated Commente. Written comments presented by the
reviewers of the project Submittals shall be formally addressed and
annotated by the Contractor. Annotated comment action shall be "A"

comment that has been Withdrawn, and "E" for a comment that has an

Exception noted. 1In addition, brief written responses to comments

shall be added where appropriate. Annotated comments shall be

submitted as an attachment to the cover letter transmitting the

revised submittal or included in an appendix to the revised
- submittal.

9. Applicable Publications.  Work performed shall be consistent
with this SOW and with the following guidelines and references and
in compliance with all applicable regulations and standards
including, but not limited to, those listed below. In the case that
these requirements are conflicting, the one which offers the
greatest protection shall be followed.

9.1. U.S. Army Corps of Engineers Safety and Health
Requirements Manual, EM 385-1-1, issued October 1992.

10. Attached Requirements. All field, laboratory, and reporting
requirements associated with this delivery order shall be completed

12
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in accordance with the appendices to this SOW. If conflicts in
specifications or -"metheodclogy exist between the attached
requirements, the Contractor shall immediately notify the USACE-PE
for clarification. Conflicts between this SOW and those desired by
the Contractor shall be brought to the attention of the USACE-PE
for clarification and approval. _

11. Schedule.

- Initial Site Visit 24 Jan 1995
Scope of Work Issued ' 23 Apr 1996

- Cost Proposal and 03 Méy 19586
Work Plans Submitted 7 -
Negotiated ‘ 20 May 1996
Final Scope of Services Issued 22 Méy 1996
Reviged Cost Proposal and 21 May 1996
Work Plans Submitted & 28 May 1996
Award Delivery Order 24 May 1996
Start Field Work 03 Jun 1996 -

7 ) L
13
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HOW TO GET TO BOARHEAD FARMS : .
Go North from Philadelphia on Hwy 611 from I-276 (PA Turnpike)

After entering the town of Revere, PA and passing the Revere
Post Office, Hwy 611 will curve to the West
-~ Take Beaver Run Rd. straight ahead where 611 curves
West after passing the Revere Post Office

Turn left on Marienstein Rd.
Marienstein RA. becomes Bridgeton R4A. after gome distance

Take a right on the SECOND Lonely Cottage Rd. which will lead
vou to the Boarhead Farms site

See the attached location map
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. INTERNATIONAL
TECHNOLOGY -

CORPORATION
Apri] 15, 1996

Project # 761201

Mr. Wally Shaheen

U.S. Army Corps of Engineers
Fort Crook Area

P.O. Box 13287

Offutt AFB, NE 68113

Re: Contract No. DACW45-94-D-0054, Delivery Order No. 13
 Boarhead Farms Superfund Project

Dear Mr. Shaheen:

On Wednesday, March 20, U.S. Army Corps of Engmeers (USACE) and IT Corporatmn
(IT) met with the U.S. Environmental Protection Agency (USEPA) at their offices in
Philadelphia, Pennsylvania. Mr. Wally Shaheen, Mr. Greg Wagner and Mr. Denzie White
represented the USACE Omaha Rapid Response Section, Mr. Tom Mathison and Mr.
Philip Stearns represented IT and Mr. Jim Harper, Mr. Harry Harbold and Mr. Bruce
Rondell represented the USEPA. The purpose of this meeting was to discuss the technical
approach to be taken to remediate the Boarhead Farm site and the schedule of the remedial
activities.

After all part1es were mtroduced, Mr. Harper discussed his expectauons with regard to the

execution of the project and the documentation required. All documents must be submitted

with the USACE referenced on the cover and submitted in Word Perfect 6.0 format. All
- drawings are to be submitted on disc in Intergraph format.

The following specific aspects of the pro;ect were discussed in detail. The highlights of each
facet are summarized below.

Residential Well Treatment Systems:

- The specific criteria for treatment levels, both influent and effluent, must
be determined in order for the treatment units to be procured. Choosing these
design criteria will be done by the USACE.

- Bach homeowner should be notified of the intent to install a treatment
system on their water line and be kept informed of the progress of the
installation.

Reglonal Ottice”
William Penn Flaza » 2790 Mosside Boulevard » Monroeville. Pennsylvania 15146-2792 « 412-372-7701 -

IT Carporation is @ wholly owned subsictiary of Internationat Technology Corporation - AR309 O.L; g




INTERNATIONAL TECHNOLOGY CORF

Mr. W. Shaheen
April 15, 1996
Page 2,

- The home which corresponds to RW28 has been taken over by a mortgage
company who will have to be notified of the proposed treatment activities.

- Additional sampling of the residential wells should be kept to a minimum.

- The house exhibiting the worst case of contamination prior to the installation of
the freatment units will be evalnated to determine the performance of the
treatment units.

- Once the units are installed and operatxonal, it may be more cost effectwc
to change out the carbon umits (or other treatment media) rather than sample
each one to determine the extent of breakthrough.

- Neighboring residences seem to fall into two size categories that may influence
water usage at the residence and the ability to place a treatment system inside
the residence. These categories are larger multi-room houses with basements
and smaller mobﬂc homes with no basement.

On-site Treatment System: £

- The onsite collection and treatment system will consist of a collecnon trench,
well head piping system and a complete treatment system contained within a
concrete block building.

- Location of extraction wells on site drawings were not surveyed. They were
placed using visual approximations.

- The 8 to 12 wells producing the highest flow will be utilized to extract
groundwater.

- It may be necessary to hydrofrac the wells to enhance the flow of groundwater
within the rock layer beneath the site. This may be able to be performed at a
time after the system is in place and operational.

- The treatment system will most likely comsist of a combination of filtration,
carbon adsorption and ion exchange.

- It is possible to supplement flow to the treatment systcm utilizing water from
the ponds.
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INTERNATIONAL TECHNOLOGY CORPORATION
. . . ‘:.; Loty ";;

Mr. W. Shaheen
March 22, 1996
Page 3.

- Treated water will be discharged to the surface and allowed to run
through the wetlands. This surface discharge will not require an NPDES
permit. However, all substantive requirements of the PADEP ARARS must be
met prior to the water being released.

- The design of the collection and treatment system is to be done by the USACE.
Removal of "hot spot” soils: |

- Several areas of soil exhibiting high levels of TCE and other contaminants are
to be removed during the onsite work of the project. These soils are to be
disposed of offsite or possibly treated onsite.

Overall Remediation of the Site:

- The final remediation of the site may include capping areas of the site or
excavation and removal of the contaminated soils. _ =

- - The final remediation technology selected may have an impact on the proposed
groundwater treatment system to be installed under this action. The USACE
will be kept informed of the alternatives being considered.

- - The groﬁndwater treatment system to be mstalled may need to be expanded
in the future to accommodate additional wells.

Miscellaneous Items Discussed: A

- - Because this is a Superfund Site, permits may not need to be obtained, other
than local building permits for the treatment building, during the initial phase
of work. ,

-~ It was suggested that electrical equipment used at the site be designed for single-
phase power, as three-phase power may be expensive and difficult to obtain In 2
timely manner. However, all options and long-term power requirements will be
investigated prior to completion of the final design.

- Mr. Jim Harper will check with CH2M Hill as to the status of the disposal of
the drums which are currently staged at the site.
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Mr. W. Shaheen
April 15, 1996
Page 4.

A copy of the approval letter for the removal action and the analytical results from the

November sampling event of the monitoring wells at the site were distributed to the USACE
and IT.

Upon completion of the above discussions, the meeting was adjoumed.

Should you have any questions or comments rcga:dmg this summa:y please contact me at
(412) 858-3303.

Sincerely,

’f_:’;:,».ﬂ;ys

Thomas P. Mathison
Project Manager

TPM:nml i
£
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SCOPE OF SERVICES
- FOR
BOARSHEAD SUPERFUND SITE
BUCKS COUNTY, PA

CHEMISTRY INSTRUCTIONS
April 23, 1996

1 Sampl;n_g- and Analysis Plan. This appendix describes the

Contractor’s responsibilities with respect to the sampling,
analysis, and associated documentation entailed in this work
effort. The Contractor shall be responsible for the development
and implementation (upcn USACE approval) of the Sampling and
Analysis Plan (SAP). The SAP is intended to be site specific
guidance for the project field team for the required sampling and
associated activities. The SAP shall detail all field
activities, data quality objectives, and field documentation
related to the chemical and geophysical data. The SAP shall
include a list of equipment to be taken to the field, details of
the sampling locations and methodologies including field
screening methods to be employed, decontamination procedures,
quality control procedures and criteria, sample custody and
shipments information, analytical methods, and all additional
items described within this appendix and other portions of this
scope. Number and types of samples and bottle/preservation
requirements shall be presented in tabular form. The SAP shall
detail all quality assurance/control procedures to be taken in
the field and laboratory as well as all information regarding
documentation, vwvalidation, and evaluation of the analytical
results. ‘All of the above shall be performed in a manner
consistent.r with the most recent EPA guidelines, the USACE
guidance document ER 1110-1-263 Appendix E, and any applicable
Commenwealth of Pennsylvania requirements.

2 Sampling Requirements. The followihg are the anticipated
sampling requirements for this project. I

2.1 Scoil Samples. Soil samples for chemical analysis shall be
collected for each location specified in the Geology and
Geotechnical portions of this scope of services. These samples, to
be used for determination of anticipated levels of PPE for the
future construction work and to ensure that the placement of all
permanent structures will not be impacted by any potential future
removal actiong, shall be vertical composites taken from the unused
portions of the Geotechnical samples, one per location. The
volatile organic samples shall be collected from the portion of the
boring exhibiting the highest PID or- FID reading.

2.2 Residential Well and Tap Water. At the two designated

monitoring residences, the Contractor shall sample the influents to
the treatment systems and at the taps at initial installation, and
at other times as specified in Appendix M, Section 7.1. The tap
shall be flushed until the temperature stabilizes, reduced to a
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flow of appgoximately 500 ml/minute, and then the sémple collected.
It the tap is equipped with an aerator, it shall be removed prior
to sample collection.

2.3 Treatment System Monitoring. The initial sampling shall

be influent and effluent only. The subseguent monitoring shall
include a sample between the carbon canisters as well and between
other portions of the treatment train as appropriate. The sample
between the carbon canisters shall be .analyzed for volatile and
semivolatile organics only. The samples for other portions of the
treatment train shall be based on the type of treatment (e.g.
metals analysis only for a metal treatment step; volatiles analysis
only if an air stripper is used, hardness and metals analysis if
water softening).

3 Decontaminpation.
3.1 Degontamination Procedures. It is antigipated that all

sampling equipment shall be disposable, however, if non-dedicated
sampling equipment is used, is shall be stainless steel, glass, or
teflon sampling equipment and shall underge decontamination
procedures as follows: :

3.1.1 Non-phosphate laboratory detergent wash and
brushing to remove large particles;

3.1.2 A tap water rinse;

3.1.3 A double déionized water rinse.

3.2 Digposal of Liguids. All 1liguids generated during
decontamination procedures shall be collected and disposed of in
accordance with all applicable Commonwealth of Pennsylvania and

Faderal regulations. )

.4 Sample Handling, Pregeyvatives nd Holdi: 1 3. The samples
for off-site chemical analysis are to be placed in appropriately
labeled sample containers, preservatives added. (as required),
enclosed within a plastic ziplock bag, and placed in a chilled
(when regquired) cocler. Once the samples for the day are acquired,
the required paperwork shall be completed, the cooler packed with
fresh coolant (when reguired) and packing material, custody seals
attached, the samples shall be shipped or delivered to the
designated laboratory. Sample packaging, shipping, and chain-of-
custody shall follow all applicable USEPA, USACE and Commonwealth
of Pemnsylvania guidelines, and shall be detailed in the SAP.
USACE' guidelines are outlined in the document Sample Handling
Protocol for Low, Medium, and High Concentration Samples of
Hazardous Waste, (ER 1110-1-263, Appendix E, 1 October 1980). No
sample shall be held on site for more than twenty-four (24) hours.

5 Deocumentation. The system for identifying and tracking the
samples shall be described, and shall include the recording of
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field data in perménently'bound notebooks along with Daily Quality
Control Reports. These shall be faxed to the USACE PE on a weekly

.

basis or at the conclusion of each sampling event.

6 Sample Labels. Correct sample labeling and the corresponding
notation of the sample identification numbers in the field logbook
are necessary to prevent misidentification of gamples and their
eventual results. The SAP shall explicitly define the numbering
system to such detail that sample results may be.tracked to the
corresponding field samples. Special care must be give to the
numbering of the field duplicates as to keep them blind to the
laboratory. All sample labels shall be filled out legibly with
indelible ink, affixed to the sample bottle, and covered with clear
tape. These labels are to include the following at a minimum:

6.1 Name/initials of the collector:;
6.2 Date and time of collection;
6.3 Place of collection;
6.4 Sample ID number (must uniquely identify each sample in
regard to project, station location, ete.);
' 6.5 Analysis required;
6.6 Preservatives added;
6.7 Designation between "grab" or "composite" samples.
7 Chain-of-Custody/Sample Shipment. Chain-of-Custody shall be
maintained for all samples collected during this project. It_is
very important that the information on the Chain-of-Custody form
match the information on jgfhe sample bottles. Chain-of-Custody

forms shall be completed for every cooler, and shall be sealed in
a zip-lock bag and taped to the inside of the l1id of the cooler.
A minimum of two signed custody seals will be required on the
outside of the coolers, one on the front and one on the rear of the
cooler both covered with clear tape. Chain-of-Custody procedures
shall be in accordance with 'USACE Sample Handling Protocol and
USEPA procedures. All samples shall be shipped wvia overnight
delivery or hand delivered .ta. the receiving laboratory. The
Contractor shall define, in the SAP, the name, address, telephone
number, and a POC at .the laboratory which will be utilized for the

analysig of the samples. _ B

8 Analvtical. The following analytical methods are recommended
for the samples taken from the previously described areas. The
methods to be used, along with appropriate digestion/extraction
methods, must be specified in the SAP. These methods must be EPA-
approved and consistent with any applicable Commonwealth of
Pennsylvania requirements, including participation in
Pennsylvania‘’s Safe Drinking Watexr certification program (for the
water samples only). These methods must be followed explicitly
including all quality control procedures detailed in the respective
methods unless otherwise authorized by the Corps of Engineers.

8.1 Scil Samples
8.1.1 Volatile Organic Compound SW-846 8260
8.1.2 Semivolatile Organics SW-846 8270
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8.1.3 Target Analyte Metals SW-846 6010 and 7000’s
8.1.4 Pesticides/PCB’s _ SW-846 8080 .
8.1.5 Cyanide SW-846 9010
8.1.6 Organophosphate Pegticides SW-846 8140
8.1.7 Organochlorine Hexrbicides SW-84¢6 8150
8.2 Residential Wells
8.2.1 Volatile Organic Compounds 524.2
8.2.2 Semivolatile Organics 525.1
8.2.3 Target Analyte Metals ) 200. 7,
204.2, 245.x, 270.2, 279.2
8.2.4 Pesticides/PCRB’s 508
8.2.5 Cyanide ' 335.x
8.2.6 ©Nitrogen and Phosphorous Pesticides* 507
8.2.7 Chlorinated Acidsv 515.1
8.2.8 Nitrate, Nitrite, Chloride, Sulfate 300.0
8.2.9 TDS R ' 180.1

* Initial sampling on influent only, subsequent analysis based on
initial influent results.

8.3 Treatment Process Monitoring -
8.3.1 Volatile Organic Compounds ) 524.2
8.32.2 Semivolatile Organics 525.1
8.3.3 Other analysis, as appropriate

T Table 1
~ Water Sampling angd.fnalysis Requirement Summary
Parameter voc SVOC | Metal | Pest. | Herb. | Pest. | Anien | TDS o
Method 524.2 |} 525.1 | Var. 508 515.1 | 507 ign.0 § 160.1 | 335.C
Inltial
Influent .~ X X X X X X X X X
Effluent X X X X X X X X %
Subsequent
Influasnt X X X X x? X2 X X X
Betwean Carbons® X 4
Effluant X X X X X3 X 1l X
1 ticna m_.yl!l ang iccat?om may Fe reﬁr@ , aee paragraph 2.3.
1 only if dstected in initial sampling :

9 Method Detection Limits. Detection limits for the analyses
shall be according to applicable EPA methodologies unless
otherwise driven by project needs. Detection limits shall be
summarized in the SAP. Data reports shall also list specific
detection limits for constituents analyzed.

10 i ce g/Fr ncy. Calibration of the
analytical instrumentation to be used for this project is to be
outlined in the SAP. Calibration requirements and the frequency
associated with them shall be in accordance with the individual
wmetheds.

11 _OQualitvy Control. The Contractor shall perform the quality
control procedures as described in the reference methods. This .

includes reagent blanks, laboratory replicates, matrix spikes and
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duplicates, and surrogate standards. If acceptable windows are not
met in the first analytical zrun, the laboratory shall " be-
responsible to rerun the sample to prove matrix effects at no
expense to the government. The Contractor shall summarize windows
of acceptability for spikes/surrogates and actions to be taken in
the event of out-of-control situations in the SAP. The SAP shall
describe in detail the laboratory QC procedures including specific
compounds and their performance criteria.

12 Laboratory Turn Around Time. The Contractor shall require no
longer than a 30 day turn around time {(from receipt of samples) for
the analytical results from the laboratory

13 OA/QC Problems. All QA/QC problems in the field or in the
laboratory shall be reported immediately to the USACE on-site
Construction Representative and to the USACE Project Engineer
within twenty-four (24) hours.

14 Data Validation ang Evaluation. Data validation and evaluation
for this project shall be performed by the Contractor. A plan for

this activity shall be proposed in the required SAP. The data
shall not require the full data validation package in accordance
with the National Functional Guidelines for the Evaluation of
Organic and Inorganic data.

15 Contract Lagorato;z Validation. The Contractor shall notify
the USACE Project Chemist as scon as the laboratory is identified.

Any laboratory performing chemical analyses for this project shall
be validated by the USACE Missouri River Division (MRD) prior to
beginning any of the project analyses. Laboratories shall be
validated for each environmental matrix and each specific
analytical method to be employed under the terms of this contract.
If the Contractor selects a laboratory which has a current (i.e.,
obtained within the previous 12 months) validation for all analytes
and matrices specific to this project, additional evaluation will
not be necessary. If the Contractor selects a laboratory which
‘does not have a current validation, the laboratory shall be
validated prior to approval of the SAP. Commercial laboratory
validation procedures are outlined in Appendix C to ER 1110-1-263.
Samples may not be subcontracted to another laboratory without the
advance approval of MRD and unless the second laboratory is
validated for the parameters concerned. Additicnally, the
laboratory performing the drinking water analysis shall be
certified by the Commonwealth of Pennsylvania for drinking water
analysis for all parameters concerned.
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Appendix D - Health and Safety Scope of Work
Boarhead Farms Superfund NPL Site, Upper Black Eddy, PA

1. General. The Rapid Response Contractor responsible for the
tasks defined by this scope of work shall review all information
provided and develop the necessary documents which contain the
health and safety criteria, procedures, and practices sufficient
to protect on-site personnel, the environment, and potential
off-site receptors from the chemical and physical hazards
particular to this site. The Contractor shall utilize the services
of a Certified Industrial Hygienist (CIH) experienced in hazardous
waste site operations to oversee the development and implementation
of the health and safety documents required by this section. 1If
the information made available is insufficient to allow the
Contractor to develop these documents, a description of all
additional information required shall be prepared and submitted to
the Contracting Officer (CO)}. _

2. Regulatory Requirements. All site investigation activities and
health and safety documents required by this scope of work shall
comply with and reflect the following regulations and appropriate
guidance publications, as a minimum: . '

2.1 Federal Acquisition Regulation, F.A.R. Clause 52.236-13:
Accident Prevention. , . _ ' -

_;..‘ . - — . .
2.2 U.S. Army Corps of Engineers (USACE}, Safety and Health
Requirements Manual, EM 385-1-1 (October 1992}.

2,3 _Occupational Safety and Health Administration (OSHA)
Construction Industry Standards, 29 CFR 1926, and General Industry

Standards, 29 CFR 1910; especially 29 CFR 1926.65 - m"Hazardous
Waste Operations and.Emergency Response®", 29 CFR 1910.1000 - "Air

Contaminants®, and 29 CFR 1926.650—,65271 "Excavations".

2.4 NIOSH/OSHA/USCG/EPA, "Occupational Safety and Health
Guidance Manual for Hazardous Waste Site Activities", October 1985.

2.5 Other applicable Federal, State, and local safety and
health requirements.

3. Documents. The following health and safety documents are
required to be developed under this scope of work. Avoid providing
material of a general nature, not specifically related to this
project or site. Information readily available in standard texts
should be repeated only to the extent necessary to meet the
requirements of this scope. The Safety and Health Program will
contain general information required by the referenced OSHA
standards and EM 385-1-1 which is applicable to all hazardous waste
activity efforts performed by the contractor. The Site Safety and

H&S-1
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Health Plan should be a brief document addresslng only, .
d

site-gpecific safety and health requirements and procedures base

upon gite-specific conditions. Duplication of ‘the general
information contained in the Safety and Health Program is unwanted.

3.1 Safety ard Health Program. All contractors and their

subcontractors performing on-site activities at hazardous waste
sites are required by regulation to develop and maintain a written
Safety and Health Program in compliance with OSHA standard 29 CFR
1926.65(b) (1) through (b) (4). Written certification that such a
program has been prepared and implemented shall be submitted to the
CO as a preface to the required Site Safety and Health Plan (SSHP).
This program, including updates, shall be made available to the CO
in its entirety upon request. Advanced Agreement # 19 under the
Rapid Response Contract has fulfilled this requirement.

Safety and Health Plan requlred by 29 CFR 1926. SS(b)(é) shall be
prepared by the Contractor and submitted to the Contracting Officer
for review and approval prior to the commencement of any on-site
work activity to be performed by the Contractor and/or his
subcontractors. This SSHP shall describe the health and safety
procedures, practices, and equipment to be implemented and utilized
in order toc protect affected personnel from the potential hazards
associated with the site-specific tasks to be performed. The level
of detail provided in the SSHP shall be tailored to the type of
work, complexity of operations to be accomplished, and hazards
anticipated. It is anticipated that this project will involve the
various tasks associated with environmental sampling, drilling,
installaticon of residential carbon treatment units, and general
construction. All topics required by OSHA standard 1926.65 (b) (4),
and those described below, shall be addressed in the SSHP. Where
the use of a specific topic: is not applicable to the project,
provide a negative declaraticn to establish that adequate
consideration was given the topic, and give a brief justification
for its omission.

3.2.1 8ite Description and Contamination Characterization.
Describe the location, topography, and approximate size of each
site, the on-site jobs/tasks to be performed, and the duration of
planned site activities. Compile a ccmplete list o©f the
contaminants found or known to be present in site areas to be
impacted by the work to be performed. Compilation of this listing
shall be based on results of previous studies, or if not available,
select the likely contaminants based on site history and prior site
uses/activities. Inciude chemical names, concentration ranges,
media in which found, applicable regulatory clean-up levels,
locations on-site, and estimated quantities/volumes to be impacted
by site work, if known.

3.2.2 Hazard/Risk Analysis. Identify the chemical,
H&S-2
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physical, biological, and safety hazards of concern for each site
task and/or operation to be performed. Selection of chemicals ag
indicators of hazard shall be based on media concentrations,
toxicity, volatility or potential for air entrainment at hazardous
levels, and frequency of detection. Describe chemical and physical
properties of selected contaminants, sources and pathways of
employee exposures, anticipated on and off-site exposure level
potentials, and regulato includi ederal, State, and local) or
recommended protective exposure standards. Specify and justify
"action levels" based upon airborne exposure hazards and direct
skin contact potentials for upgrades/downgrades in levels of
personnel protection; for implementation of engineering and/or work
practice controls; for emergency evacuation of on-site personnel;
and for the prevention and/or minimization of public exposures to
hazards created by site activities. Air monitoring/sampling shall
be performed in accordance with Paragraph 3.2.8 : "Exposure
Monitoring/Air Sampling Program" below, the resulting data compared
with established "action levels", and appropriate corrective
actions initiated as necessary. )

3.2.3 Accident Prevention. The SSHP will serve as the
Accident Prevention Plan (APP) and activity hazard analyses (phase
plans), required by F.A.R. Clause 52.236-~13, and Paragraphs 01.A.07
through 01.A.08 and Table 1-1 (pp. 3-5) of USACE EM 385-1-1 (1992).

The APP shall be contained in the SSHP as a sgeparate defipable
section, titled "Accident Prevention Plan". Therefore a separate

APP is not necessary. The activity hazard analysis is an ongoing
process from initiation of plan preparation through the
implementation and completion of the field work. This is
especially true under the Rapid Response Contracts. Therefore, the
activity hazard analysis shall consist of two specific phases, the
first of which shall be detailed in the SSHP submittal process to
meet the intent of 29 CFR 1926.65 and paragraph 3.2, "Contractor
Site Safety and Health Plan" of this section. The phase safety
plans shall be outlined and developed to the full extent possible
" prior to SSHP submittal. Phase two of the activity hazard analysis
(phase plans) as required by the APP shall be developed on-site by
the Contractor’s supervisory staff prior to beginning any specific
activity and incorporated into the SSHP on an ongoing basis
throughout the duration of the field activities. Any additional
topics required by EM 385-1i-1, but not specifically covered in
Paragraph 3.2. of thisg scope of work, shall be addressed in the
Accident Prevention section of the SSHP under the phase safety
field development process. Daily safety and health inspections
shall be conducted to determine if operations are being performed
in accordance with the SSHP, USACE and OSHA regulations, and
contract requirements. In the event of an accident/incident, the
Contractor shall immediately notify the CO. Within two (2) working
days of any reportable accident, the Contractor shall complete and
submit to the CO an Accident Report on ENG Form 3394 in accordance
with AR 385-40 and USACE Supplements to that regulation.

H&S-3
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3.2.4 Sta Organization alification

Regpongibilities. Discuss the organizational structure, including
lines of authority (¢hain of command), and overall responsibilities

of the contractor and all subcontractors for site activities,
including supervisor/employee relationships. = Summarize the
operational and health and safety regponsibilities and
gqualifications of each key person identified. Specifically: (1) a
Certified Industrial Hygienist (CIH) with experience in hazardous
waste site operations shall be responsible for the development,
implementation, and oversight of the Safety and Health Program and
SSHP. The SSHP shall be signed and dated by the CIH prior to
submittal; (2) A fully trained and experienced Site Safety and
Health Officer (SSHO), responsible to the contractor and the CIH,
may be delegated to implement and continually enforce the safety
-and health program and site-specific plan elements on-site; and (3)
At least two persons certified in first aid/CPR by the Red

Cross, or equivalent agency, shall be continuously present on-site
during site operations.

3.2.5 Training. All personnel performing on-site
activities shall have completed applicable training in accordance
and compliance with 29 CFR 1926.65(e). In addition, site-specific
training covering site hazards, procedures, and all contents of the
approved SSHP shall be conducted by the SSHO for on-site employees
and visitors prior to commencement of work or entering the gite.
The type, duration, and dates of all employee training performed
shall be listed by employee name and certified in the SSHP.

(PPE) program which addresses all the elements listed in that
regulation, and which complies with respiratory protection program
_requirements of 29 CFR 1910.134 is to be included in the Safety and
Health Program. Therefore, the SSHP shall detail the minimum PPE

ensembles (including respirators) and specific materials from which
the PPE componants are constructed for each site-gpecific
aak/ope ion to be performed, based upon the hazard/risk analysis
performed above. When preparing ppe ensembles for protection
against highly toxic or mobile chemicals, list any pertinent
material breakthrough times, as provided by the ppe manufacturer.
Components of levels of protection (A,B,C,D and modifications) must
be relevant to site-specific conditions, including heat stress
potential and safety hazards. Include site-specific procedures for
on-site fit-testing, c¢leaning, maintenance, inspection, and
storade. :

3.2.7 Medic Surveillance. All persornnel perfor@ing
on-site activitiez shall be participants in an ongoing medical

H&S-4
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surveillance program, meeting the requirements of 29 CFR 1926.65
and ANSI Z-88.2. A description of the general medical surveillance
program is to be included in the Safety and Health Program. All
medical surveillance protocols and examination results shall be
reviewed by a licensed physician who is certified in Occupational
Medicine by the American Board of Preventative Medicine, or who, by
necesgsary training and experience, is Board-eligible. The SSHP
shall only describe the content and frequencies of any additional
medical  tests, examinations, and/or . consultations determined
necessary by the  physician due to probable site-specific
conditions, potential occupational exposures, and required
protective equipment. Certification of participation in the
medical surveillance program, the date of last examination, and
name of reviewing occupational physician shall also be included for
each affected employee. The written medical opinion from the
attending physician required by 29 CFR 1926.65(f) (7) shall be made
available upon request to the CO for any site employee.

3.2.8 Exposure Monitoring/Air S ling Program (Persocnal
and Environmental). Where it has been determined that there may
be employee exposures to and/or off-site migration potentials of
hazardous airborne concentrations of hazardous substances,
appropriate direct-reading (real-time) air monitoring and
integrated (time-weighted average (TWA)) air sampling shall be
conducted in accordance with appiicable regulations (OSHA, EPRA,
State). Both air monitoring and air sampling must accurately
represent concentrations ¢f- air contaminants encountered on and
leaving the site. Sampling and analytical methods following NIOSH
(for on-site personnel and site perimeter locations) and/or EPA
(for site perimeter or off-site locations) criteria shall be
appropriately utilized. Personnel samples shall be analyzed only
by laboratories successfully participating in and meeting the
requirements of the Americah Industrial Hygiene Association’s
. (AIHA) Proficiency Analytical Testing (PAT) or Laboratory

Accreditation programs. Meteorological monitoring shall be
performed on-site as needed and used as an adjunct in determining
perimeter and any off-site monitoring/sampling locations. Where
perimeter monitoring/sampling is not deemed necessary, provide a
suitable justification for its exclusion. Noise monitoring and
radiation monitoring (alpha, beta, gamma) shall be conducted as
needed, depending on the site hazard assessment. All
monitoring/sampling results shall be compared to "action levels"
established pursuant to Paragraph 3.2.2 : "Hazard/Risk Analysis",
above, to determine acceptability and need for corrective action.

3.2.9 Heat and Cold Stress Monitoring. Heat and/or cold

stress monitoring protocols shall be implemented, as appropriate.
Work/rest schedules shall be determined based upon ambient
temperature, humidity, wind speed (wind chill), solar rad@ation
intensity, duration and intensity of work, and protective equipment

H&S-5
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ensembles. Minimum required physiolocgical monitoring protocols
which will affect work schedules shall be developed. In cases
where impervious clothing is= worn (full-bedy), ° the.
NIOSH/OSHA/USCG/EPA "Occupational Safety and Health Guidance Manual
for Hazardous Waste Site Activities" protocol for prevention of
heat stress shall be followed, and heat stress monitoring shall
commence at temperatures of 70 degrees Fahrenheit and above. Where
impervious clothing is not worn, the most current published ACGIH
heat stress standard (TLV) shall be used. For cold stress
monitoring to help prevent frostbite and hypothermia, the most
current published ACGIH cold stress standard shall be referenced
and followed, as a minimum.

NOTE: If either heat or cold stress is not anticipated due to the
season or local climate, provide a negative declaratory statement
as mentioned in section 3.2.

3.2.10 Standard Operating Safety Procedures, Engineering
Controls and Work Practices. Address the following elements as a

minimum: (1) Site rules/prohibitions (buddy systen,
eat/drink/smoking restrictions, etc.); (2) Material handling
procedures {soils, liquids, radicactive materials); (3)

Drum/container handling procedures and precautions (opening,
sampling, overpacking); (4) Confined space entry procedures; (5)
Hot-work, sources of ignition, and electrical safety (ground-fault
protection, overhead power line avoidance, etc.):; (6} Excavation
safety; (7) Machine guarding; (8) Fall protection; (9)
Illumination; (10} Sanitation; (11) Engineering controls.

3.2.31 Site Control Measures. Include site map(s)

containing work zone delineation and access points. Describe

on-gite and off-gsite communications, security (physical and
. procedural}, and general site access.

3.2.12 Pergonal Hygiene and Decontamination. Specify

necessary facilities and their locations. Detail standard
operating procedures, freguencies, supplies and materials to
accomplish decontamination of site personnel.

3.2.13 Equipment Decontamination. Specify necessary

facilities, equipmént, and their locations. Detail procedures,
frequencies, supplies and materials, and methods to determine
adequacy for the decontamination of equipment used on-site.

A » mt an Eixst

3.2.14 Emergen quipmen Ald Requirem :
The following items, as appropriate, shall be immediately av
ailable for on-site use: (1) First aid equipment and supplies
approved by the consulting MD; (2) Emergency eyewashes/showers
{comply with ANSI 2Z-358.1, 1910.151i(c) ); (3) Emergency
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respirators (worst-case appropriate); (4) Spill control materials
and equipment; and (5} Fire extinguishers (apecify type- i.e., 10
B/C , size, locations). ’

3.2.15 Emergency Response and Contingency Procedures (On-

Site and Off-Site). This section of the SSHP shall contain an
Emergency Response Plan in compliance with 29 CFR 1926.65(1), which
addresses the following elements, as a minimum: (1) Pre-emergency
planning and procedures for reporting incidents to appropriate
government agencies for potential c¢hemical exposures, personal
injuries, fires/explosicons, environmental spills and releases,
discovery of radioactive materials; (2) Personnel roles, lines of
authority, communications; (3) Posted instructions and a list of
emergency contacts: (physician, nearby medical facility, fire and
police departments, ambulance service, federal/state/local
. environmental agencies, CIH, Contracting Officer); .

'(4) Emergency recognition and prevention; (5) Site topo-graphy,
layout, and prevailing weather conditions; (6) Criteria and
procedures for site evacuation (emergency alerting
procedures/employee alarm system, emergency PPE and equipment, safe
distances, places of refuge, evacuation routes, site security and
control); (7) Specific procedures for decontamination and medical
treatment of injured personnel; (8) Route maps to nearest
pre-notified medical facility; (9) Criteria for initiating
community alert program, contacts, and responsibilities; and (10)
Critique of emergency responses and follow-up. -

3.3 Logs, Reports and Recordkeeping. The following
logs, reports, and records shall be developed, maintained, and

submitted to the CC at the conclusion of the site work: (1)
Training logs (site-specific, visitor); (2) Daily safety inspection
logs (may ke part of the Daily QC Reports); (3) Employee/visitor
register; (4) Envircnmental and personal exposure
monitoring/sampling results. - :

4., Document Revisions, Adden and Field Modifications. Review
comments issued prior to SSHP approval shall be incorporated by
reviging and reissuing affected pages. If major revisions are

necessary, the entire Plan shall be resubmitted for review and
-approval. Minor changes affecting only a few pages may be made by
addenda sheets and resubmitted. Once on-site, unanticipated field
conditions encountered which were not addressed in the approved
SSHP shall be immediately reported to the CO. Field activities in
such areas shall be halted until the SSHP has been modified to
reflect changed conditions and reviewed/approved by the CO.

5. CO-Approved Vigitors. The Contractor shall continuously
maintain on-site a minimum of four (4) sets of protective equipment
(except for air-purifying respirators, prescription safety glasses,
and safety shoes) for government visitor usage. These ensembles
shall include all PPE specified in the SSHP. If protective clothing

H&S-7
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is included, at least one set shall be size X-large. .

6. Spacial Considerations. (A) Where excavations and/or confined
spaces shall be entered, the contractor shall comply with all
applicable portions of §1926.650-.652 and §1910.146.
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1. Definition of Phase. A phase is an operation involving a
type of work which presents hazards not experienced in previous
operations or where new subcontractors are performing the work.
The three components, phase-hazard-action, are described in the
attached sheets. These include: ’

a. Phase of Construction. Thia sample contains a list of
phases and subphases that may require a separate phase safety plan.

Obviously, all the phases listed will not be applicable to each
project and some projects may involve phases not identified in this
list.

b. Hazarda. This sample contains a list of some of the
typical hazards that might be encountered. These are examples
only, and should not be copied. It-is necessary to study the work
involved and to identify the specific hazards that will be
experienced at this work area, as the hazards will vary
significantly between projects. As an example, hazards encountered
on underground utilities at one project may differ substantially
from the hazards found at another similar project because of
differences in soil, depth of excavation, proximity of structures
and building, and locations of other utilities.

c. Sample Pgase-ﬂagard-éction Outline. 'This sample shows a
. possible format for a phase safety plan that might be submitted on

a representative project.,.- This sample incorporates phases of
construction, the hazards that may be encountered, and preventive
actions that will be taken to overcome these hazards. This example
should not be copied as each phase or project should be analyzed on
an individwal basisa. ‘

2. Individuality. Phase plans developed for cne project should
not be copied for another as the hazards differ substantially. 1In
addition, there may be a number of alternative ways of dealing with

" a particular hazard. Accordingly, the phase plan for the project
at hand must list only the alternative or combination of
alternatives that have been chosen. after considering the factors
involved. '

3. ;gg;emantagiog and Inatruction. Employees performing the work

must be made aware of the plans. For this reason, an important
part of any phase plan is a description of the specific
instructions and precautions that will be given to the employees

who will be performing the work.
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Hand operations
Equipment operations
Pile-driving

Sewer
Basement excavations

Concrate Work

Footings

Forming

Steel reinforcement
Concrete placement
Stripping

Material Stcrage
Finishing

Ganeral Building Construction

Carpentxy

Masonry

Floor, wall, brick cleaning
Plastering

Painting -
Floor coverings Py
Roofing

Misc. finishing phases

lactrical and Ingtrumsntatio

Interior

Aerial
Sodding/seeding
Underground

Alarm and intercom

Demolition
Paving
aliv g B

Mazripne Operations

Floating plant
Dredging/excavations
Diving

Rock placement
Piled-driving

NOTE: This is not te be considered a_complete list of phasesg of

construction.

Communications cables

Steel Erection

Delivery and storage
Erection

Méﬁhanical

Heating, vent/air cond.
Plumbing
Sprinkler systems

Landscaping
Gradiﬁg
Planting
Rock placement

Quarrying

Tunneling

AR309070
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Each project will require its own phase considerations.

. SAMPLE NO. 2
_ E BS O ARDS TO BE CONTROLLED
Falls Improper Stacked or
Stored
Materials

Into excavations

Into caissons

Round poles

From scaffolds

Steel materials

From roofs

From steelwork

From forms

From elevated flcors

Through floor openings
Asaociated with

Through wall openings
guch ag:

Cave-ing Causged by:
. Epoxies

Water
Acids
Vibration - traffic, rail, road,
. Solvents
and egquipment i
Unknowns
Excavated material (spoil)
Agsaciated with
Freezing/thawing
such as:
'~ Heavy Equipment
Adgacent building foundations
_operations
Existing utllltles
dryers
_Gravel veins

Fire Associated with:

Welding spatter
Asgsociated with
Flammable liguids, vapors, and
such
paints
Flammable gases
Improper storage of combustibles

Sandblasting
‘l' Run Over b ent
(asbestos) |
Collisions Betwe Equipmen

Irregularly shaped items
Electrocution or Shock

Heal Hazards

Chemicals and Caustics

Cement dust

Health Hazards

Toxic Vapors and Migts

Spray painting

Paint thinners and
Solvents

Adhesives

Carbon monoxide
Unknowns

Bealth Hazards
Toxic Particles and Dusts

as:

Magonry saws

Dry wall taping

Health Hazards

AR30907]
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Asgoclated with
Noise guch as:
Equipment Reolling Over
Jackhammer operations .
Sandblasting '
Masonry saw operations
Grinding
Crushers
Drowning Woodworking ecquipment
Material Falling . Health Hazards Associated
with :
Ionizinag Radiation guch
Soil testing
Tire Servicing X-ray Sf welds
NOTE: This is not to be considered a complete list of hazards.
Each project and each phase has its own peculiar

hazards that must be controlled.

£
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CEMRO-0C/0lson/ch/3129

MEMORANDUM FOR CEMRO-CD-FC-R (ATTN: Waleed W. Shaheen)

SUBJECT: Rapid Response, Pennsylvénia State Sales and Use Tax

1. This memorandum is in response to your Groupwise message sent to
Cindy Bluml on 4 April 1996 regarding sales and use tax for a Rapid
Response project at Boarhead Farms Superfund site, Bucks County,
Upper Black Eddy, Bridgeton Township, Pennsylvania.

2. According to Pennsylvania Statutes, 72 P.S. § 7202, Pennsylvania
imposes a sales and use tax of six (6) percent. There is no local
county sales or use tax that would apply.

3. No special exemptions exist for Federally-funded envircnmental
projects and there iz no provision for the return of sales and use
taxes to the Federal Government for environmental projects.

4. Our office does not provide the tax statement for inclusion into
the Scope of Work as you, ryequested.  Usually, the general tax
statement found at FAR 52.229-3 is used in the Scope of Work. Office
of Counsel’s role with regard to sales and use taxes is explained in
the enclosed memorandum dated 14 June 1995.

7

5. Please send all future requests for sales and use tax rates in
a separate memorandum on Groupwise or in hard copy to Linda Burke or
Lana Olson, paralegals in my office.

Encls

District Counsel




£~APPENDIX H

DAVIS-BACON WAGE RATES

- AR309082




General Decision Number PA960006
Superseded General Decision No. PAS50006
State: Pennsylvania

Construction Type:

HEAVY

HIGHWAY

County(ies):

BUCKS DELAWARE PHILADELPHIA

CHESTER MONTGOMERY

HEAVY AND HIGHWAY CONSTRUCTION PROJECTS

Modification Number Publication Date
0 03/15/1996
1 ~ 04/12/1996
£-°
- PA960006 - 1 04/12/1996
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COUNTY (ies): 7 ’
BUCKS DELAWARE PHILADELPHIA

CHESTER - MONTGOMERY
CARPQ454D 07/01/1595
Rates - Fringes
PILEDRIVERMEN 20.85 14.89+4

FOQOTNOTE: -

A. PAID HOLIDAYS: Washington’s Birthday, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, and
Christmas Day (provided the employee works the day
before the holiday and the day after the holiday)

Vi e e e ot St s v S o

- —— - —

CARPO612A 05/01/1895

‘ Rates Fringes
CARPENTERS 20.32 . 11.59+A
FOOTNOTE:
A. PAID HOLDIDAY: Labor Day
CARP19062 07/01/1995 -
X Rates _ _Fringes -
MILLWRIGHTS 20.42 12.39
ELEC00S82 11/01/1%995S
Rates Fringes

BUCKS COUNTY:, Starting at the Delaware River and following the
west limits of the Borough of Bristol, along the continuation of
U.S. Highway 13 and under the Pennsylvania Railrocad Bridge to
Route 09113, north 09113 to Route 152, north along Route 152 to
the Humeville Road, east on Humeville Road to Route 333, north
on Route 344 to the junction of Spurs 281 and 252, continue
north on Spur 252 to Route 09028, west on 09028 to Route 152,
north on 152 to TR 232, north on TR 532 to Tr 113, north on TR
113 to TR 232 at Anchor Inn, northeast on TR 232 and continue
northeast along Rounte 652 to Route 09060, west on 05060 to
Route 402, north on 402 to the Borough line at the southwest
corner of the Borough of New Hope. The Bouocugh of New Hpoe is
excluded.Starting at the Delaware at the Delaware River and
proceeding southwest along the Plumstead-Solebury and the
Plumstead-Buckingham Township lines to Route 09064, northwest on
09064 to U.S. Highway 611 south on 611 to the spur of Route 270,
northwest along the spur to Route 397, Southwest on 337 to Route
330, southeast on 350 to Route 395, southwest on 395 to Route
09060, southeast on 09069 to Route 09041 southwest on 08041 to
the Montgomery County line.

DELAWARE COUNTY: That portion east of a line following State
Highway 320 from Montgomery County to Maple, then along the
Springfield Road to Saxer Ave, along Saxer Avenue to Powell

PA960006 -~ 2 04/12/1996
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Road, along Powell Road to State Highway 420 and continulng in a
stralght‘llne to the Delaware River.

MONTGOMERY COUNTY: That portion southeast of a line feollowing
Lower State Road from Bucks County southwest to the Bethlehem
Pike (U.S Highway 309), south on the Bethlehem Pike to the
Penllyn Pike, southwest on the Penllyn and Blue Bell Pikes to
the Wissahickon Creek, southeast on the Wissahickon Creek to the
Butler Pike to North Lane near Conshohocken Borough, southwest
on North Lane to Schuylkill River and continuing southeast in a
line to the Spring Mill Road and southwest on the Spring Mill
Road to Delaware County. _

PHILADELPHIA COUNTY

ELECTRICIANS . 26,92 42 12%

"-EILEC0102D 06/01/1995

Rates Fringes
BUCKS COUNTY (Plumstead, Bedminister, Tinicum, Nockomixon,
Bridgeton and Durham Townships in their entireties, and that
portion of Haycock and Springfield Townships east of a line
following State Highway 412, from Northampton County south to
Route 09071 to State Highway 212, along Highway 212 to Route
05068, and along 09068 to State Highway 313. Also included is
that portion of Bublin Borough east of State Highway 313

ELECTRICIANS.- - 24.15 34.06%

—————————————————————————— - — - . o — - - - - — e — Lo -

ELEC0126D 05/29/1995

Rates Fringes
LINE CONSTRUCTION:
Lineman 29.49 14.75%+2.30
Wineh Truck Operator - 20.64 14.75%+2.30
Groundman 17.69 14.75%+2.30
* ELEC0269A 04/01/1996 , ‘
' Rates Fringes

BUCKS COUNTY (Area East of a line starting at the Delaware River
and following the west limits of the Borough of Bristel, along
the continuation of U.S. Highway 13 and under the Pennsylvania
Railrocad Bridge to Route 09113, north along 09113 to route 152,
north along route 152 to the Hulmeville Rd., east on the
Hulmeville to Route 344, north on route 344 to the junction of
Spurs 281 and 252 continue north on spur 252 and route 09028,
west on 09028 to Route 152, north on 152 to TR 532, north on TR
532 to TR 113, north on TR 113 to TR 232 as Anchor Inn, northeast
on TR 232 and continue northeast along 652 to Route 09060, West
on 09060 to Route 402, north on 402 to the Borough Line at the .
southwest corner of the Borough of New Hope; including the
Boroughs of New Hope and Bristol)

ELECTRICIANS 29.06 28%+4.20

§A960006 - 3 04/12/1996
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ELEC0269C 10/01/199¢

Rates Fringes
BUCKS COUNTY - That po.tion east of a line starting at the
Delaware River and following the west limits of the Borough of
Bristol, along the continuation of U.S. Highway 13 and under the
Pennsylvania Railroad Bridge to Route 09113, north along 09113 to
route 152, north along route 152 to the Hulmeville Rd., east on
the Hulmeville to Route .44, north on route 344 to the junction
of Spurs 281 and 252 continue north on spur 252 and route 09028,
west on 09028 to Route 152, north on 152 to TR 532, north on TR
532 to TR 113, north on TR 113 to TR 232 as Anchor Inn, northesast
on TR 232 and continue northeast along 659 to Route 09060, Wes*
on 09060 to Route 402, north on 402 to the Borough Line at t-e
southwest corner of the Borough of New Hope. The Boroughs o- | &y
Hope and Bristol are included. . _ : ,

LINE CONSTRUCTION:
Lineman, Cable Splicer,
Heavy Egquipment Operator,

and Truck Drivers 28.28 " 4.20+28%
Groundman, Winch Operator 22.62 4,20+28%
* BLECO313G 12/01/1994 | -
- Rates Fringes ‘

DELAWARE COUNTY :(That poxtion south of U.S. Highway No. 1 and
west of U.S. Highway No. 202)

ELECTRICIANS 20.67 , 10.73

ELECO375A 06/01/1995 )

Rates , Fringes
BUCKS COUNTY (East Rock Hill, West Rock Hill, Milford and
'Richland Towships in their entirety and that portion of Haycock
and Springfield Townships west of a line fcllowing State Highway
212 from Northampton County South to Route 09071 along 09071 to
state Highway 212, along Highway 212 to Route 09068 and along
09068 to State Highway 313)

ELECTRICIANS 22.25 3%+4.18

* ELECO380A 05/04/1995 ‘ ]
Ra=as - rringes
BUCKS COUNTY (Hilltown and New Britain Townsbips in thel

entirety; that portion of Telford Borough Northeast of County

Line Road (Main Street) and bounded by West Rock Hill and

Hilltown Township that portion of Dublin Borough West of State
Highway 313, and that portion of Doylestown and Warrington .
Townships and Doylestown Borough Northwest of a line following

U.S. Highway 611 South from Route 09064 to the spur of Route .

PA9S60006 - 4 04/12/1996
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270, and proceeding Northwest along the spur to Route 397,
Southwest on 397 to Route 350, Southeast on 350 to Route 395,
Southwest. on 395 to Route 09069, Southeast on 09069 to Route
‘09041, Southwest on 09041 to the Montgomery County Line)
DELAWARE COUNTY (The portion of Radnor Township North of U.S
Highway 30 and West of State Highway 320)
MONTGOMERY COUNTY (The portion Northwest of a line following
Lower State Road from Bucks County Southwest to Bethlehem Pike
-(U.S. Highway 309), South on Bethlehem Pike to Penllyn Pike,
Southwest on the Penllyn and Blue Bell Pikes to Wissahickon
Creek to the Butler Pike, Southwest Wissahickon Creek to Butler
Pike, Southwest on Butler Pike, to North Lane near Conshohocken
Borcough, Southeast on North Lane to the Schuylkill River and
contlnulng Southeast in a line to Spring Mill Road, Southwest on
-Spring Mill Road to Delaware County; but excluding Upper
Hanover, Douglas, Upper Pottsgrove, West Pottsgrove Townships
‘and also excluding that portion of the Borough of Pottstown
North and West of a line drawn Northeast on Kein Street from the
Schuylkill River to Reading Railroad Northwest on the railrcad
to Madison Street, to High Street, East on High Street to Green
Street, North on Green Street and Northeast on Mintzer Street to
Lower Pottsgrove Township Line, along this township line and the
borough line Northwest to Adams Street and Beehive Road,
Northeast on Beehive Road to the Township Line at Mervine
Street)

ELECTRICIANS . | 26.59 33%

. ELEC0654A 08/28/19%5

. Rates Fringes
DELAWARE COUNTY (The portion south of U.S. Highway 30 and north
of that part U.S. Highway 1 between U.S. Highway 202 and the
Chester County Lire, and east of that part of U.S. Highway 202
between U.S. Highway 1 and the Delaware Line, and west of a line
extending from Montgomery County along State Route 320 to Maple,
then along the Springfield Road to Saxer Avenue, along Saxer .
Avenue to Powell Road; along Powell Road to State Highway 420;
along 420 and continuing in a straight line to the Delaware River
in the State of Pennsylvania)

ELECTRICIANS 24.29 8§.64

- - — - -—— e — - S A TP T P TWE WD M P S I (R M e S D NAR G S — e—

ELEC0743A 09/01/1994
Rates Fringes

CHESTER (Coatesville, Honey Brook, South Coventy, Valley,
Wallace, Warwich, West Brandyw1ne, West Clan, and West Nantmeal
Twps) ; AND MONTGOMERY (Douglas, Pottstown, Upper Pottsgrove, and
West Pottsgrove, Twps) COUNTIES

ELECTRICIANS 20.25 _ 3%+5.12
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ELEC0743G 06/01/1995 | .
Rates Fringes

CHESTER COUNTY (The porticn of Sadsbury and West Sadsbury

Township north of U.S. Highway 30)

ELECTRICIANS . 17.70 3%+3.37

- - ey — G o S P N . S - —— . S S W S L

ENGIO0542D 05/01/19%5

. Rates Fringes
POWER EQUIPMENT OPERATORS: :
HEAVY, HIGHWAY, AND WATER LINE CONSTRUCTION (Off Plant Site)

GROUP 1 22.28 29.5%+4.76+A
GROUP 2 22.03 29.5%+4.76+A
GROUP 3 18.56 29.5%+3,.96+A
GROUP 4 18.26 29.5%+3.96+A
GROUP 5 16.53 29.5%+3.96+A
GROUP 6

15.54 29.5%+3.96+4A
POWER EQUIPMENT OPERATORS CLASSIFICATIONS

GROUP 1: Handling steel and stone in connection with erection,
cranes doing hook work, any machine handling machinery, -
helicopters, concrete pumps building machines similar to the q
above, including remote contrel equipment.

GROUP 2: All types of cranes, All types of backheces, Cableways,
Draglines, Keystones, all types of shovels, Derricks, Pavers 21E
and over, Trenching machines, Trench shovel, Graddalls, Front-End
loaders, Boat Captain, Pippin type backhoes, Tandems scrapers,
Towers type crane operation erecting, Dismantling, Jumping or
Jacking, Drills (self-containes), (drillmaster type) forklift (20
ft. and over), Moter patrols (fine grade), Batch plant with
mixer, Carryalls, Scraper, Trounapulls, Roller (Hith Grade
Finishing), Spreaders (asphalt), Bulldozers and Tractors,
Mechanic welder, Conveyor loaders {euclid-type wheel), Concrete
pump, Milling Machines, Hoist with two towers, Building hoist
double drum (unless used as a single drum), Mucking machines in
tunnel, All auto grade and concrete finishing machines, Bundle
pullers/extractors (tublar), toxic/hazardous waste removal rate
20 per cent added to all classificiation, bobcat, side broon,
directional boring machines, vermeet saw type machines ( other
than hand held) tractor mounted hydro axe, chipper with boom, all
nachine similar to the above includidng remote control

equipment.

GROUP 3: Asphalt plant engineers, Well drillers, Ditch witch

(small trencher), Motor patrols, Fine grade machines, Ten-ton

roller (grade fill stone base), Concrete breaking machines, .
Guilloline only, Stump grinder, Conveyors (except building

conveyors), Fork lift trucks of all types, High pressure boliers,

04/12/1996
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Machine similar to the above, including remote control
equipment.

GROUP 4: Seaman, Pulverzer form line grader, Farm tractors, road
finishing, Concrete spreader, Power bhroom (self-contained), Seed
spreader, Grease truck.

GROUP 5: Compressors pumps, Well point pumps, Welding machines
Tireman, Power equipment, Maintenance englneer (power boats), and
macnines similar to the above.

GROUP 6: Fireman, Oilers and deck hands (personnel Boats),
grease truck.

FOOTNOTE:
A. PAID HOLIDAYS: New Year’s Day: Memorial Day; Independence
Day; Labor Day; Thanksgiving Day and Christmas Day

**TOXIC/HAZARDOUS WASTE REMOVAL*#** Add 20 per cent to basic
hourly rate for all classifications

- e I A G - A —— - . - —— . —— —— s . " s i S S — —

IRONOO68D 07/01/1995

. Rates Fringes
BUCKS COUNTY (Remainder) -
IRONWORKERS, Structural, -brnamental,
and Relnforc1ng 24.35 16.10
IRONOC161A~ 07/01/1995 )
Rates Fringes

BUCKS COUNTY (Includes the.towns of Bensalem, Breadysville,
Bristeol, Churchville, Cornwells Heights, Davisville, Eddington,
Feasterville, Hartsville, Johnsville, Line Lexington, Neshaminy,
Southhampton, Tradesville, Trevose, Unionville, Warminster, and
Warrington), DELAWARE (North of a line running along State Route
352 to right on Stae Route 291 to State Line); CHESTER (Includes
the towns of Alsham, Anselma, Bacton, Berwyn, Cedar Hollow,
Charlestown, Chester Springs, Cromby, Devon, Devault, Daylesford,
Diamond Rock, Dutton Mill, Frazer, Goshenville, Howellville,
Kimberton, Ludwig Corner, Paoli, Mattews, Perkiomen Junction,
Phoenixville, Rapps Corner, Rocky Hill, Strafford, Sugartown,
Tanguy, Valley Forge, Valley Store, White Horse, Williams
Corner) ; MONTGOMERY (Remainder); and PHILADELPHIA COUNTIES

IRCNWORKERS: _
Rigger and Machinery Mover 22.95 11.45

—— . — T  ———— - — - - - —— - — — —— T —— . —— . S — i — v -

IRONO4G1lA 07/01/1995
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Rates Fringes
BUCKS (Includes the towns ¢of BEnsalem, Breadysville, Bristol
Churchville, Cornwells Heights, Davisville, Eddington, )
Feasterville, Hartsville, Johnsville, Line Lexington, Neshaminy,
Southampton, Tradesville, Trevose, Unionville, Warminster, and
Warrington): DELAWARE (North of a line running along State Rt 352
to right on State Rt 251 to State Line); CHESTER (Includes the
towns of Aldham, Anselma, Bacton, Berwyn, Cedar Hollow,
Charlestown, Chester Springs, Cromby, Devon, Devault, Daylesford,
Diamond Rock, Dutteon Mill, Frazer, Goshenville, Howellville,
Kimberton, Ludwigs Corner, Paoli, Matthews, Perkiomen Junction,
Phoenixville, Rapps Corner, Rocky Hill, Strattford, Sugartown,
Tanguy, Valley Forge, Valley Store, White Horse, Williams Corner,
and Wilsons Corner); MONTGOMERY (Remainder); and PHILADELPHIA
COUNTIES

IRONWORKERS Y . :
Structural and Ornamental 25.358 12.65

S o o vy il S T W - - T T U S b b ) S s iy, sy S S S S S A N G S W SR G A W A GMP S S

IRONOG405A 0870171995 .
Rates ~~ Fringes
BUCKS (Includes the towns of Bensalem, Breadysville, Bristol,
Churchville, Cornwell Heights, Davisville, Eddington,
Festerville, Hartsville, Johnsville,' Line Lexington, Neshaminy,
Southhampton, Transville, Trevose, Unionville, Warminister, and_
Warrington), DELAWARE (North of a line running along State Route
352 to right on State Route 291 to State Line); CHESTER (Includes
the towns of Aldham, Anselma, Bacton, Berwyn, Cedar Hollow,
Charlestown Chester Springs, Cromby, Devon, Devault, Daylesford,
Diamaond Rock, Dutton Mill, Frazer, Goshenville, Howellville,
Kimberton, Ludwigs Corner, Paoli, Mathews, Perkiomen Junction,
Phoenixville, Rapps Corner, Rocky Hill, Strafford, Sugartown,
Tanguy, Valley Forge, Valley Store, White Horse, Williams Corner,
and Wilsons Corner); MONTGOMERY (Remainder); AND PHILDELPHIA
COUNTIES ) '

IRONWORKERS:
Reinforcing Steel Mesh,
Rebar Work 22.64 11.20

IRONC420G 07/01/1995 .
Rates Fringes

MONTGOMERY COUNTY (Anise, Berguy, Congo, Douglas, East
Greenfield, East Limerick, East Slaford, East Zieglerville,
Engleville, Fagleysville, Ford, Gilbertsville, Green Lane,
Hanover, New Perksionenville, Niato, Palm, Obelish, Pgnnsburg,
Perkiomen, Pottstown, Royerfored, Roytown, Sammamansville,
Tylerport, Upper Hanover, Upper Potisgrove, Upper wQQall, West
Limerick, West Salford, and West Zieglerville‘Townshlps)

AR309(9( Pr960006 - 8 04/12/1996




IRONWORKERS :
Projects $100,000,000 and
greater, all work 19.40 i1.2¢
Projects less than $100,000,000 18.90 11.20

Fence and Overhead Door Erectors
on projects less than
$100,000,000 _ 16.07 . 11.20

IRONO451D 07/01/1995

Rates Fringes
CHESTER (Remainder of County), AND DELAWARE (Remainder of County)
COUNTIES , ,

IRONWORKERS:
- Structural, Ornamental, and
Reinforcing g 20.10 11.25

- - - —— — v — —— g

LABC0401A 05/01/1995

Rates . Fringes
LABORERS:
GROUP 1 17.56 8.54
GROUP 2 17.36 .. 8.54
GROUP 3 "17.26 - 8.54
GROUP 4 I 17.41 8.54 :
GROUP 5 - , 17.16 . 8.54 ~
GROUP 6 s, .17.81 - 8.54
GROUP 7 E _ " 17.66 . 8.54
GROUP 8 17.51 8.54
GROUP 9 18.06 8.54
GROUP 10 11.96 . 8.54
GROUP 11 20.67 8.54

LABORERS CLASSIFICATIONS;_

,d..;,. s

' GROUP 1: Powderman. multiple wagon drill. operator under pinning
excavation; bottom man

" GROUP 2: Finished surface asphalt raker; pipelayers; conduit and
duct layer; jackhammer operator; paving breaker; experienced
pipelayer oxr caulker (all joints up to within 5 ft of builing
foundation line)

GROUP 3: Other pneumatlc tool operators; laborers stripping
concrete forms, carrying or handling lumber, steel, steel mesh,
and other concrete materials; form pinners; tool room men; mortar
mixers; concrete pitman & spaders; grademen; asphalt shovelers;
setting cut stone, granite or artificial stone; hod carriers;
scaffold builders; all other laborers with the exception of
workers in compressed alr, relief joints and appreoach slab: men
working in sheeting, pouring concrete, assembling and placing
gabians

PA960006 - 9 04/12/1996
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GROUP 4: Wagon drill operators

GROUP 5: Yard workers: Laborers, sscale mixmen, burnermen,
dustmen, feeder -

GROUP 6: Free air tunnel: Miner bore driver, blaster, drillers
pneunatic shield operator; miners

GROUP 7: Miners’ helpers; form setters; circular caisson
excavation bottom men underpinning excavation bottom men,
welders, burners and air tugger

GROUP 8: Trackmen; brakemen; groutmen; bottom shaft men; all
others in free air tunnels

GROUP 9: Welders and burners
GROUP 10: Flaggers

GROUP 11: Toxic/hazardous waste handler

A .t O S VS i, . T T — - T . W S T TN T S D W L WA WD TR G T S G Sy S G ey S G G A A S o T W S M W

LABOO402A 01/01/1895

Rates Fringes
LANDSCAPING: ' ' -
Landscape Lahorers 13.98 7.72+A )
Farm Tractor Driver, Hydroseeder -
Nozzleman, Mulcher Nozzlemah 14.48 o T7.72+A
FOOTNOTE:

A. DPAID HOLIDAYS: Independence Day, Labor Day, and
Thanksgiving Day :

o — —

PAINQQ21D 05/01/1995
' Rates Fringes
BUCKS, CHESTER, DELAWARE, PHILADELPHIA COUNTIES AND REMAINDER
QOF MONTGOMERY COUNTY

PAINTERS: ‘ :
Brush 20.63 8.85
Spray, Steel, Swing 21.88 8.85
Roller 20.63 ~ 8.85

A . e - - o o -

* PAINCO71Aa 0670171995
Rates . Fringes

MONTGOMERY COUNTY (Douglas, New Hanover, Pottsgrove, and
Pottstown Townships)

PAINTERS: :
Brush & Roller 16.90 5.05
Spray 17.40 . 5.05

Steel 18.30 5.05

PAS6Q0Q06 - 10 04/12[1996
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PLASQ592A 05/01/1995

: . Rates Fringes
CEMENT MASONS 19.20 1l.69
TEAMO470B 05/01/1995
‘ Rates Fringes

TRUCK DRIVERS:

GRGUP 1 17.25 5.9725+A+B
GROUP 2 ‘ 17.35 5.9725+A+B
GROUP 3 17.60 . 5.9725+A+B

FOOTNOTES FOR TRUCK DRIVERS:

A. PAID VACATION: Employee will -earn one vacation day for
every two months up to a maximum of five vacation days per
calendar year. During each two consecutive months periog,
employee must have worked twenty-six days in that two month
period. After 130 workdays the enployee will be entitled
to all days of vacation.

B. PAID HOLIDAYS: Memorial Day, Independence Day, Labor Day
and Veterans Day and five personal holidays provided such
employee works the scheduled work day before and after said
holiday; and employee gives employer one week’s notice
requesting a perscnal, holiday. The eligibility for
personal holiday every two months up to a maximum of five
consecutive month period, employee must have worked 26 days
in that two month period. After 130 work days the employee
will bhe entitled to all personal holidays.

TRUCK DRIVERS CLASSIFICATIONS

GROQUP 1 - Stake bbdy'truck (single axie;idﬁmpster)

GROUP 2 - Dump trucks, tandem and batch trucks, semi-trailers,
agitator mixer trucks, and dumpcrete type vehicles, asphalt
distributors, farm tractor when used for transportation, stake
body truck (tandem)

GROUP 3 -~ Euclid type, off-highway egquipment or belly dump trucks
and double hitched equipment, staddle (ross) carrier, low-bed
trailers

WELDERS -~ Receive rate prescribed for craft performing operation
to which welding is incidental.

——— e — - ———— - — . —— i . — - S T S by, S s G P e sy v T . W S S W S W T W Wy Y Y D I S — N - ——
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Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after

award only as provided in the labor standards contract clauses
(29 CFR 5.5(a) (1) (v)).

In the listing above, the "SU" designation means that rates
listed under that identifier do not reflect collectively
bargained wage and fringe benefit rates. Other designations
indicate unions whose rates have been determlned to be
prevailing.

END OF GENERAL DECISION

v

PA960006 ~ 12 04/12/1996
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" RAPID RESPONSE DAILY WORK ORDER

(PRIMARY CONTRACTOR'S NAME)

(CONTRACT NUMBER) _ .

(SITE NAME AND LOCATION)

: 3 :
REPORT NO. DELIVERY ORDERNG/ DATE
o P

SUBCONTRACTOR(S): C

- ",

GOVERNMENT AGENCIES ON-SCENE:

-

INSTRUCTIONS: THE CONTRACTOR SHALL BE A% L HERA]

QUALITY CONTROL DAILY REPORT AND SHALL BE SUBMITI'ED DAILY AT THE
CLOSE OF BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY,
THE CONTRACTOR SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED
FORMS TO THE CORPS DISTRICT OFFICE AND THE AREA OFFICE.

1. DESCRIPTION OF WORK TO BE PERFORMED BY CONTRACTOR(S), WITH AN
ESTIMATE OF THE PERCENTAGE TO BE COMPLETED:

1 - April 6, 1993

AR309096




2. NUMBER OF PERSONNEL AUTHORIZED TO PERFORM WORK ON-SITE AND OF.F- -

SITE.
SUPERVISORS FOREMAN
ENGINEERS CHEMIST
GEOLOGIST _. SAFETY
EMT TECHS
LABORERS OPERATORS
OTHERS (SPECIFY): ;.

L
g
—i

3. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED:

TEM - QUANTITY DURATION- ITEM

QUANTITY DURATION

AR309097

April 6, 1993

{




4. TEST AND/OR INSPECTIONS TO BE PERFORMED (INDICATE TYPE AND
LOCATION): ___

5. ADDITIONAL COMMENTS/REMARKS:

(4
a' b
. " v.,'l{
e
25
r
o
",
.

>

6. CERTIFICATION: I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE ON-SITE CORPS REPRESENTATIVE INTHE PERFORMANCE OF
THE ABOVE CITED CON'I'RAC'I‘ -

ON-SITE CORPS REPRESENTATIVE

7. Il ACKNOWLEDGE RECEIPT OF THIS WORK ORDER AND UNDERSI'AND THAT ANY
MODIFICATION TO THE WORK ORDER MUST BE IN WRITING AND APPROVED BY
THE PROJECT MANAGER. : :

CONTRACTOR'S REPRESENTATIVE

3 . April 6, 1993
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@ TION, AND AUTHORIZING mnsom:

Bgts 4

r

.=

q
e 'n\:‘\\_; .

GDhLSﬁﬂE(XJRPSl{EPREEEHWPAJTVE-' CONTRACTOR'S REPRESENTATIVE

4 ) April 6, 1993
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RAPID RESPONSE QUALITY CONTROL DAILY REPORT

(CONTRACTOR’S NAMF)

(CONTRACT NUMBER)

(SITE NAME AND LOCATION)
4 -,

REPORT NO._____ DELIVERY ORDER-’NQ DATE
WEATHER, RAINFALL,_«~ g INCHES TEMP: MIN._ MAX,

INSTRUCTIONS: THE CONTRAC’DOR $HA]..L SUBMIT THIS FORM DAILY AT THE
CLOSE OF BUSINESS TO THE ON-SITE CORPS REPRESENTATIVE. CONCURRENTLY,
THE CONTRACTOR SHALL PROVIDE ELECTRONIC ACCESS TO THE COMPLETED
FORMS TO THE CORPS DISTRICT OFFICE AND THE AREA OFFiCE.

I. WORK PERFORMED TODAY BY PRIMARY CONTRACTOR ON-SITE AND/OR OFF-
SITE (INCLUDING A COMPLETE DESCRIPTION): W -

«.*

1 | April 6, 1993
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2. WORK PERFORMED BY SUBCONTRACTORS ON-SITE AND/OR OFF-SITE (INCLUDE T
A COMPLETE DESCRIPTION):

3. COMPLETE AND ATTACH THE DAILY PERSONNEL COST REPORT AT THE END Of"
THIS DOCUMENT AND LABEL AS APPENDIX 1.

THE DAILY PERSONNEL COSTREPORT ISREQUIRED FOR ALL COST REIMBURSABLE
WORK ON-SITE AND OFF-SITE INCLUDING SUBCONTRACTORS. AT A MINIMUM, THE
COST REPORT SHALL PROVIDE: REPORT TITLE, SITE NAME, CONTRACTOR,
CONTRACT NUMBER, DELIVERY ORDER NUMBER, DATE, EMPLOYEE NAME AND
CLASSIFICATION, HOURLY LABOR RATES (REGULAR, OVERTIME OR OTHER),
TOTAL HOURS (REGULAR, OVERTIME OR OTHER) AND PER DIEM. LABOR COSTS
SHALL BE SUMMED FOR: EACH EMPLOYEE, THE ENTIRE DAILY REPORT, THE
ENTIRE DELIVERY ORDER (UP TO THE DATE OF THE REPORT) AND THE
PERCENTAGE OF THE ESTIMATED COST OF LABOR.

. 4. ON-SITE CONDITIONS WHICH RESULTED IN DELAYED PROGRESS:

2 ‘ April 6, 1993
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5. TYPE AND RESULTS ON INSPECTIONS: (INDICATE WHETHER: P-PREPARATORY.

L-INITIAL, OR F-FOLLOWUP AND INCLUDE SATISFACTORY WORK COMPLETED OR o

DEFICIENCIES WITH ACTION TO BE TAKENY):

6. LIST TYPE AND LOCATION OF TESTS PERFORMED AND RESULTS:

7. LIST VERBAL INSTRUCTIONS RECEIVED FROM GOVERNMENT PERSONNEL ON
ANY DEFICIENCIES OR RETESTING REQUIRED:

:li

!I‘
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8. COMPLETE AND ATTACH THE DAILY EQUIPMENT COST moarum:—:
THIS DOCUMENT AND LABEL AS APPENDIX 2. THE DAILY E
monnsnzoummmnmoosmmmunsnwwonxon-snﬂnﬁq ‘( TR -
INCLUDING SUBCONTRACTORS. AT A MINIMUM, THE COST REPORT:SHALL':
PROVIDE: REPORT TITLE, SITE NAME, CONTRACTOR, CONTRACT : -
DELIVERY ORDER NUMBER, DATE, EQUIPMENT TYPE AND IDENTIFICATION
NUMBER, HOURS IN SERVICE, HOURS STANDBY, HOURS IDLE TIME, COST RATE,
AND DAYS IN SERVICE. EQUIPMENT COSTS SHALL BE SUMMED FOR: EACH TYPE,
THE ENTIRE DAILY EFFORT, THE ENTIRE DELIVERY ORDER (UP TO THE DATE OF
THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST OF EQUIPMENT.

9. LIST THE TOTAL NUMBER OF SAMP}ESCOLLECI'ED AND TESTED FOR THE DAY:
COLLECTED: TESTED: 5 £ AMPLIFYING INFO.

o

10. LIST THE TOTAL QUANTITY OF WASTEWATER TREATED:  GALLON(S)

11. LIST THE TOTAL NUMBER OF DRUMS OVERPACKED:
QUANTITY LOCATION HAZ-CAT

12. LIST THE TOTAL AMOUNT OF WASTE(S) REMOVED FROM THE SITE:
LIQUID: BBL/GAL SOLIDS: YDS/TONS
AMPLIFYING INFO:_ ‘

4 ) ' April 6, 1993 .
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3. LIST THE FOLLOWING TRANSPORTATION AND/OR DISPOSAL INFORMATION: ®
QUANTITY LD.NO. MATERIAL MANIFESTNO. DISPOSAL LOCATION

14. COMPLETE AND ATTACH THE DAILY MATERIAL COST REPORT AT THE END OF
THIS DOCUMENT AND LABEL AS APPENDIX, 3. THE DAILY MATERIAL COST REPORT
IS REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITE AND OFF-SITE
- INCLUDING SUBCONTRACTORS. ~AT%A MINIMUM, THE COST REPORT SHALL
PROVIDE: REPORT TITLE, SITE.NAME, CONTRACTOR, CONTRACT NUMBER,
DELIVERY ORDER NUMBER, DATE, MATERIAL PURCHASED, QUANTITY AND UNITS,
LOCATION OF MATERIAL, AND VENDOR. MATERIAL COSTS SHALL BESUMMED FOR:
EACH PURCHASE, THE ENTIRE DAILY EFFORT, THE ENTIRE DELIVERY ORDER (UP
TO THE DATE OF THE REPORT) AND THE PERCENTAGE OF THE ESTIMATED COST

OF MATERIALS.

15. LIST AILSAPEI'Y VIOLATIONS OBSERVED AND CORRECITV'E ACTIONS: = .

e’

16. LIST ANY CREDITS AND/OR ADJUSTMENTS DUE TO THE GOVERNMENT
(REFERENCE INVOICE NUMBER, CONVERSATIONS, ETC.).

5 : April 6, 1993
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17. COMPLETE AND ATTACH THE RAPID RESPONSE DAILY WORK ORDER AT THE
END OF THIS DOCUMENT AND LABEL AS APPENDIX 4. THE DAILY WORK ORDER
IS REQUIRED FOR ALL COST REIMBURSABLE WORK ON-SITB ANDIOR OFF-SITE
mCLUDmG SUBCONTRACI’ORS 11

19. CERTIFICATION: I CERTIFY THAT THE ABOVE REPORT IS COMPLETE-AND
CORRECT AND THAT I, OR MY AUTHORIZED REPRESENTATIVE, HAVE INSPECTED
ALL WORK PERFORMED THIS DAY BY THE PRIMARY CONTRACTOR AND EACH
SUBCONTRACTOR AND HAVE DETERMINED THAT ALL MATERIALS, EQUIPMENT,
AND WORKMANSHIP ARE IN STRICT COMPLIANCE WITH THE PLANS AND
SPECIFICATIONS, EXCEPT AS NOTED ABOVE.

CONTRACTORS DESIGNATED
QUALITY CONTROL REPRESENTATIVE

& April 6, 1993
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AR309106




Site 8pecific Advanced Agreements
Boarhead Farms NPL Site
Pre-dosign Sampling Effort and Residential Treatment Systems
May 21, 1996

Cost proposal is based on the USACE Scope of Work dated April
23, 1996.

The number of soil borings, samples, and analysis included in
this proposal correspond to the quantity specified in the
scope. Should additional borings or samples be required
during the field activities, additional funding will be
required.

Temporary office facilltles have been included for a perlod of
three months for this portion of the work.

The analytical prices included in this proposal are based on
., a seven (7) day turnaround for all the chemical analysis for
the soil samples. The geotechnical tests are time dependent.
However, the results will be provided in the quickest
turnaround time possible. The drinking water tests are priced
for standard turnarcund times.

IT has based the cost of the residential treatment systems and
the installation on the preliminary proposals obtained from
potential vendors and a local plumbing contractor. IT has

assumed that each treatment unit will take one half day to

install at each location and has estimated the plumbing costs
accordingly. The final costs of the systems will be dependent
on the -final design, the installation requirements and any

additional requirements which arise during the final design
of the systems.

The mobilization costs have been figured based on utilizing
personnel from the IT Pittsburgh office. The hours are based
~on eight:hours for driving and six hours for flying to the
jobsite.

IT has assumed that we will be permitted access to each house
as required to install the water treatment systems upon
notification of the homeowner by the USEPA.

Operations and maintenance costs are estimated at this time

and will be refined based on the final design and selection
of the treatment systems.
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10.

Analysis and disposal of any PPE or other generated wastes
(other than spent carbon) have not been included in this
propesal. IT assumes that these can be disposed during future
phases of the project.

The summary report proposed and estimated is only intended to
detail the activities and results of the boring phase of the
project and is not intended to function as a complete project
report.
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GEOTECENICAL SAMPLING & ANALYSIS SPECIFICATIONS

AR309109




GEQTE ICAL ANALYSTIS
Site Specific Scope of Services

1. Introductionr. The Contractor shall complete the following
field investigations as pre-design to construction projects at
Boarhead Farms NPL site. The investigation shall conform to the
following specifications. In addition, all federal, state and
local guidance and regulaticns shall be strictly followed. Any
conflict between this SOS and any regulatory requirements shall be
immediately brought to the attention of the USACE project manager
for resolution.

The geology of the area is outlined in reports from previous
investigations and shall be made available to the Contractor by the
Contracting Officer (CO) upon reguest. The Contractor shall review
all documents prior to initiation of the field effort.

The Contracteor shall notify CEMRO-CD-FC (Shaheen) a minimum of
10 days prior to commencing any work under this contract.

2. Field investigations. A total of saixteen (16) borings,
numbered BF-95-1 through BF-95-16, are required for the Boarhead
Farms NPL Site. Eight (8) borings shall be required for foundation
investigation at two potential treatment plant sites (fouxr at each
location) . Eight (8) borings shall be used to investigate the

collectlon trench allgnment. ene—{i—boxing—chall be—utilized-—to

a&%e— Soil samples for laboratory chemical analysis are required
for all boxings identified below. Sampling protocol is specified in
the Chemistry Section of this scope of services. Drill logs,
subsurface geotechnical samples, composite soil chemical analytical
samples and groundwater information are required. General boring
locations are provided on the enclosed maps for potential
foundation locations, the trench alignment apd—the—cutvert
leeatien~— Exact boring locations shall be provided in the field by
the contracting officer’s representative at the time of drilling.
Depths and types of sampling are specified below:
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—
_ Undisturbed W
Drill Total Standard Samples
Hole Depth Penetration | Geotechnical Shelby
No. (£¢) Tests Samples® Tubes?
| BF-1-95 8 YES JAR : NO
& BF-2-55
BF-3-95 & 8 YES JAR YES
BF-4-95
BF-~5-95 & 8 YES JAR NO
BF-6-95
BF-7-95 & 8 YES JAR YES
BF-8-95
BF-9-95 to 8 YES JAR NO
BF-16-95
esess — .

The treatment building investigations (two areas) shall
determine all information necessary to construct the treatment
facility. The information shall include appropriate geotechnical
data and contaminant data for health and safety issues and soil
disposal during- construction. )

The collection trench is estimated to extend approximately
1,150 lineal feet. Borings shall be placed on 150 ft. spacings
along the trench alignment. Additional borings may be required
along the alignment to £ill geotechnical data gaps. Data gaps may
include identifying bedrock irregularities, soil contamination or
potential f£ill areas. Additional bkorings required for bedrock
depth investigation may not require chemical sampling. The
requirement for additional borings shall be determined in the field
by the CO's on-site representative.

safety-or—dispegsal—during-econgtryetionr

BORINGS. The drilling method shall use hollow stem augurs, or the
contractor may propose an alternative method in the work plan for
approval by USACE. The contractor shall advance the borings to

lchemical samples consisting of a pint jar shall also be
collected from each borehole.

2A Shelby Tube sample is required of any clay layer with a

thickness of 2 feet or greater. The preferred depths shall be 5-7
feet or directly above bedrock.
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refusal at the top of bedrock (approximately 8 feet). All boring .
locations shall be sketched by the Contractor on a plan view of the
site which is of suitable scale to clearly show boring locations in
relation to site features. This sketch shall accompany the field
logs upon completion of the drilling effort. All field logs and
sketches shall be provided to the CO’s field representative for
review upon completion of the boring effort.

2.1 Geotechnical testing.

2.1.1 Standard Penetration tests. Standard penetration tests
shall be performed in all borings. Standard penetration tests
shall be taken continuously from the surface to bedrock refusal,
but are not required at depths undisturbed samples are taken. A 3-
inch nominal diameter split barrel sampler shall be used for all
sampling. If laboratory analytical samples are required, a
stainless ateel sampler shall be used. Standard penetration tests
shall be taken according to ASTM D1586-84 using a 140 pound hammer
dropped 30 inches. At a minimum, one (1) pint-jar sample shall be
taken from each split spoon sample. If a change of material occurs
within a split spoon drive, then a representative sample of each
material shall be taken. If no sample ig retrieved at the
specified interval, then the unsuccessful sample interval shall be
augured out and another sampling attempt shall be made at the
bottom of the failed sampling interval. Geotechnical samples shall
be analyzed as specified in gection TESTING of this S0S. Pint jars
shall be.sealed-air tight with at least three wraps of electrical .
tape. Nylon reinforced tgpe shall not be allowed. Sample jars
shall be properly labeled with the project name, hole number, depth
of sample, etc. ' Shipping boxes and sample jars shall be clearly
labeled as potentially contaminated material to alert the shipping
company and geotechnical testing lab. When refusal is encountered
during drilling or sampling, an attempt shall be made to identify
the material as to its type' and occurrence (bedrock, boulder,
etc.). Upon determining the reason for refusal, the boring may be
offget, augured down to the desired depth, and drilling/sampling
continued. -

2.1.2 Undisturbed Samples. Three-inch nominal diameter thin-wall
Shelby tube samplers shall be used to cbtain undisturbed samples of
all clay layers 2 feet thick or greater in the borings specified in
the table above. Should a Shelby tube sample not be obtained,
collected improperly or be of sub-par standard, it shall be
obtained from a new boring offset within 5 feet from the original
koring. The offset boring shall be drilled/sampled after all
activities have been completed for the original boring.
Undisturbed samples are to be taken in accordance with ASTM D 1587-
83. The pressure exerted (psi) and the time duration (seconds)
required to push the Shelby tubes a distance of two feet shall be
recorded on the drill log. All Shelby tube samples shall be sealed
with expandable packers, secured with plastic end caps, and wrapped
with at least 3 wraps of electrical tape. Shipping and/or .
transport of undisturbed samples shall ensure minimum disturbance
which may compromise sample integrity. Samples shall be labeled
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gimilarly to sample jars spec1f1ed above and also be ldentlfled as
potentially contaminated materials.

2.1.3 Sample Handling. All samples shall be properly labeled
(project, hole number, depth, etc.) and delivered in person or
shipped air freight prepald to a laboratory pre-approved by the
Corps of Engineers, in accordance with ASTM D 5079, within 5 days
after completion of all drilling/sampling activities. Precautions
should be taken to ensure that all samples obtained do not freeze
in cold weather. Failure to properly collect, package, or
transport samples properly as defined by the CO’s representative or
laboratory shall result in the contractor re-collecting unapproved
samples at no cocst to the government.

2.1.4 Pield Logs. A complete and accurate field log for each
boring shall be prepared by a qualified, experienced geologist or
gectechnical engineer. The field logs shall be prepared on
standard Corps of Engineers log forms (enclosed). All relevant
information blanks in the log heading and log beody shall be
completed. Each log shall include the name of the project, hole
number, location of boring (including boring offset if necessary),
location of each sample, standard penetration test blow counts,
pressure and time duration for obtaining Shelby tube samples, type
of drill rig, size and type of bits/samplers used, diameter of
boring and depths where hole diameter changes, water level
measurements (see Section 3 below ), intexrvals of hole instability,
any special drilling or sampling problems including a description
of the problem resclution, and a description of the materials. All
field logs shall be signed by the preparer.

All log entries shall be printed. Photo reproductions shall
be clear and legible. 1Illegible or incomplete logs shall not be
accepted. Borings shall not be accepted by the USACE before the

drilling logs are approved.

Borehole depth information shall be from direct measurements
accurate to one- tenth of a foot.

Log scale shall be one inch equals one foot .

' 'Each and every type of material encountered shall be described
in column ¢ of the log form. Material types are to be logged
directly from samples and indirectly interpolated using
professional judgement, drill cuttings, drill action, etc., between

sampling intervals.

- Unconsolidated materials shall bemdesoribed as outlined below
and in the following seguence:

Descriptive USCS clagsification in accordance with ASTM
D 2488-84;

Consistency of cohesive materials or apparent density of
non-cohesive materials;
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Molsture content assessment, e.g., moist, wet, gaturated,
etc.; . :

Color;

Other! descriptive features (bedding characteristics,
_organic materials, macrostructure or fine-grained soils
e.g., root holes, fractures, etc.);

Depositional type (alluvium, till, loess,etc.).

Stratigraphic/lithologic changes shall be identified in column
c by a solid horizontal line at the appropriate scale depth on the
log which corresponds to measured borehole depths at which changes
occur, measured and recorded to the nearest one-tenth of a foot.
Gradational transitions, changes -identified from cuttings or
methods other than direct observation and measurement shall be
identified by a horizontal dashed line at the appropriate scale
depth based on the best judgement of the logger.  All lines shall
be drawn with a straight edge and not by free hand.

Loge sghall clearly show in columns e and E, the depth
intervals from which all samples are retained. -~ ,

Logs shall show total depth of penetration and sampling. The
bottom of the hole shall be clearly identified on the log with the
notation "Bottom of Hole™. .

Any special drilling or sampling problems shall be recorded on
logs, including descriptions of problem resolutions. '

Soil materials shall be classified using the Unified Soil
Classification System. Soil: descripticns are to follow ASTM D
2488-84. Descriptions of the material shall include
classification, consistency or density, plasticity, moisture

" content, color, etc. Descriptions are to be based on visual
inspection of material in the field and on blow counts of the
standard penetration tests.

Groundwater information shall be recorded during drilling.
The depth at which watexr is first encountered and the water level
at completion of drilling shall be recorded on the drill log. The
borings shall be left open overnight (approximately 24 hrs), and a
final water level measurement obtained. Logs shall include time- -
lapse between the completion of drilling and water measurement
including the depth to any caving of the hole.

Borings shall be backfilled with remaining drill cuttings.
The cuttings shall be tamped to reduce volume and eliminate voids.
The remainder of the boring shall be grouted and a marker (i.e.
stake with flagging) placed in the grout identifying the boring for
surveying purposes.
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2.1.5 Utility Clearance. The drilling locations shall be staked
in advance by the Corps of Engineers’ on-site representative.
Utility clearances and any other requirements (ie. drilling permits
ete.) for accesg and/or drilling shall be obtained by the
contractor.

2.1.6 Magnetometer Survey. A magnetometer survey shall be
required for both the treatment building areas and the trench
alignment. The survey shall identify locations of potentially
buried drums. The survey shall utilize a proton (nuclear)
precession magnetometer, equal or better technology. The survey
shall be completed pricr to drilling to identify any problem areas
(ie. buried drums, piping etc.} and assist in identifying the most
advantageous locations for construction. The contractor shall
prepare and submit enough survey information within 24 hours which
can be ugsed by USACE for assessment prior to the drilling
investigation presenting all survey activities, equipment, data,
results and interpretations. The Contractor must submit a report
which summarizes the survey.

2.1.7 Additicnal Réquirements.

GROUT. Cement grout shall be placed in the bore hole from the top
of the tamped drill cuttings to the ground surface. .The cement
grout shall consisgst of a mixture of Portland Cement (ASTM C 150)
and water in the proportion of not more than 7 gallons of approved
water per bag of cement (94 pounds). Additicnally, 3 percent "by
weight of sodium bentonite powder shall be added unless prohibited
by state or local regulations. The grout shall be placed to
eliminate voids or settling.

SITE RESTORATION. Upon completion of the boring operation, the
Contractor shall return the site to its pre-operative condition
before departing the site. The site restoration is subject to the
approval of the Contracting Officer’s field representative. :

- SAFETY. The Contractor shall comply with all applicable safety
standards and the Corps of Engineers Safety Manual (EM 385-1-1)
dated October 1992. The Site Safety and Health Plan provided in
this SOS shall be strictly followed.

TESTING. All  sample Eesting shall consist o©f grain size
distribution, moisture content, unconfined compressive strength,
and consolidation/swell. The testing shall be performed in

accordance with ASTM Standards D 421, 2216, D 2166, and 2435
respectively. The following table contains the required tests as

well as the number of tests.
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REQUIRED GEOTECHNICAL TESTING
Tesgt Samples No. of
Tasta
ASTM D421 All samples 16
Grain Size Analyais
ASTM 2218 All samples ) 16
Moigture Content
ASTM 2166 Shelby samples 4
Unconfined Compressive taken at
Strength ’ foundation
locations
ASTM 2435 Shelby samples 4
Congsolidation\Swell Testing taken at
foundation
locations
Sulfate Ion Content All samples : 8
taken at
foundation
locations

Five (5) copies of all laboratory geotechnical analyses shall be
forwarded to the following address upon completion of testing:

By overnight courier: U.S. Army Corps of Engineers
CEMRO-CD-FC (Shaheen)
Bldg. 525, Castle Hall, 3rd Floor
Offut AFB, NE &8113

(402) 283-2517

By U.S. Postal Service: U.S. Army Corps of Engineers
CEMRO-CD-FC (Shaheen)
P.O. Box 13287
Qffut AFRB, NE 68113-0287

The contractor shall be responsible for procuring a suitable
geotechnical laboratory. The laboratory shall be capable of
performing all tests specified above on soils potentially
contaminated with constituents identified at the site. The
contractor shall submit the laboratory name and address for
approval in the work plan. Upon completion of testing, the sample
material shall be returned to the site by the Contractor. The
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Contractor shall place,the material on the stockpile previously
designated. '

3. Reports. ‘A very brief field report shall be written by the
contractor summarizing site conditions encountered, work performed,
problems encountered during drilling and sampling, and the
solutions used to resolve the problems. The report shall also
include all completed documentation, including but not limited to,
drill logs, permits, chain of custody documentation, analytical
results, geotechnical results, sample transmittals and site maps.
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FHLO3MBFLFI MW-5

SHEET 1 * @
SOIL BORING LOG

PROJEDT Boarhead Farns RIFS
ELEVATION Groundw540.31: TQC=542.20
DRILLING METHOO ANG EGUIPMENT Mobile B-80 ATV, 140 harmar/2" spoon, 4 (/4" IO sampling HSA. 8 1/4" HSA, 8" air haoer

LOCATION Uoper Black Eddy, PA

DAILLING CONTRACTOR _Hardin-Huber

WATER LEVELS .22 8/3/93 START 7/22/93 FINISH 7/22/83 LoGaER M. Bornack
SAMPLE STANDARD SOIL DESCRIPTION
PEN BN COMMENTS
- | e = RESULTS | SOIL NAME, USCS GROUP SYMBOL, COLOR,
AOE AR RSY | R AERE T
R M5 AN _As - - (=18 ¥I- o
§§ E gg 8 [@"-8 (N? ] MINERALOGY TESTS ANQ INSTRUMENTATION
= | == &
[+ Y] 0-1.2' 2" arganic layer, N7, SILT WITH B 0750 start with 4 174" [0 HSA
CLAY, (ML), soft, no dri strength, dry, 2 0800 HNU=Qppm
Q{Iaigmlm tc'l ticit [41; e(j h']f nagGS'Yag(‘
i - _ 3-8-8-0 s aw plasticity, mattla an
{-S 1.2 (12) 5/8
2 2-3.8" sama as abave, moist, grading to as
above with weathered black medium o 2 0805 HNU=Oppm
coarse sand grains pyraxene, maist. soma
Om{7-20-20 fe~axide staining
. 2-5 | 18 (37
2 4-5,5" same b maist, increasac -
-5, 2s abave, maist, - - -
axide staining 5GY 4/1 20815 HNU=Oppm .
_ - lo-38-51/3" s
Ko 35 | 15 (48)
B
" 8-8.58 SAERQLIIE[.HEAIHEBED_EED.M Bo825 tirst water at 8°' BGS
wat HNU=Qppom
- 4-5 | 05 sifa”
8
20830 spoan refusal -
2CH35 augar ralusal at 0.5° BGS, ream
with 8 1/4" ID HS
- 5-8 o si/2*
2 0800 and boring at 9.5' BGS
ra 10
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PHLB3M
. B3UEFLFT NW-8 SHEET 1 oF |

SOIL BORING LOG

PROJECT Boearnhaad Farms RIFS LOCATION Uppar Black Eddy. PA
ELEVATION Graund=541.85; TOC=543.05 DRILLING CONTRACTOR Hardin-Huber
ORILLING METHOD ANO EQUIPNENT Mobila B-80 ATV, {400 hamnmer/2" spacn, 4 1/4" IO sampiing HEA, 8 1/4™ HSA, 8" air hamuer
WATER LEVELS 8.42 8/31/83 START 7/21/83 Fm.‘ 7/21/83 LOGEER M. Barmack
SAMPLE STANDA. ]
gg MPL PENq_EFlser'l'RIEC')N SQIL DESCRIPTION COMMENTS
- a = RESULTS SOIL NAME, USCS GRQUP SYMBOL, COLOR, .
glﬂ s | Zg| u HOISTURE EONTENT, RELATIVE OENSITY QEFTH OF CASING, DRILLING RATE
Ex| & | B 1 3 lge_gr_ar.pe| OR CONSISTENCY, SAIL STRUCTURE, -QRILLING FLUID LOSS
&s wolEE | 8 a*-8 ‘;ﬁl “8°| MINERALOGY TESTS AND INSTRUMENTATION
& 2 -2 &
KX 0-1.7° CLAYEY SILT (ML), organic sit tap 2 1440 start with 4 1/4" 10 HSA
2", nottied N7/5YR 5/8, ary, low plasticity,
mocerate stift HNU=Oppn
- - ™ 3-3-4-5 . i _
=S 1.7 %0
2
2-3.8' same as abave, moist, 1e-axide 1 21445 HNU=Oppm, =
stain ?rades in, grading ta sightly
sapraiitic with gatremae weatharing af dark
3-1g-12-25 pyraxeng minerals
. 2-5 | 1.8 s B - . ‘ -
4 .
. n 4-50" SAPBOLITE/WEATHERED DIAGASE, 77 @ 1500 HNU=Oppm = T
& moist tg wat
&0 3-§ | 10 | 28-5/E | =1 fiest water at 5 BGS -
g . , . ] )
- 8-8,18° sama as aDove, wet clay tram
* weatherad plagiociasa and black pyroxene
. minar quartz, soft
. 4-S | o |- S b 1o 4 -
a e AT SRR £ A L BT B N
= - -8.2’ same as aaave wat, wealhared T 21520 auger refusal at §° BGS, raam "
badrack with 8 /4" ID auger
4 | 5-5 | 02 siszt @ 1530 end boring at §* 8GS
10 — -

nﬁsoqlpz
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PROJECT NUMBER BORING NUMBER ’
 PHLAI4 FLET Mit=14 SHEET | OF l
SOIL BORING LOG '
prioserT Boachead Farns RIFS LOCATION Upper Black Eddy. PA
ELEVATION Ground=574.5i; TQC=578.082 DAILLING CONTRACTOR Hardin-Huber, lac.
DRILLING NETHOD ANG EQUIPNENT Ncbile B-80 ATY, 140D hammar/2” spaon, 4 1/4" 10 sampling HSA, 8 1/4" HSA, 8" air hannaer
WATER LEVELS {7.80 8/31/93 START 7/28/83 FINISH 7/21/83 LOGGER M. Barmack
SAMPLE STANDARD SQIL DESCRIPTION CONMENTS
=E PENETRATION E
Byl 2 Z | ReSULTs | SOIL MAME, USCS GROUP SYMBOL, COLOR, DEPTH OF CASING, DAILLING RATE
> = o MOISTURE CONTENT, RELATIVE DENSITY
o o3 & o > .Ml _mb_ms ORILLING FLUID LOSS
L. w Fad 8*-g* -a*-a*| OR CONSISTENCY, SOIL STRUCTURE, TESTS AND INSTRUMENTATION
§ § Z |Z5| & (N} MINERALOGY
L1 0-1.8" CLAYEY SILT. (MLJ, 10Y 472 dry to @ (550 start with 4 1/4~ I5 HSA
i 1S 1 3-F-ll=i2 moist, trace woad, moderately plastic, soit - 8 {555 QVM=(
2 =+ {20) " :
- 2;2.2' 3" ?utartz cabble, trace same as T e 1557 QvN=0
- - above, moist |
4 1 45 86S folawing & 1/4° 10 HSA. resm
4-4.5 SILTY CLAY {(CL), 5Y 4/4 and 5GY and S\lﬂéh ta ar - .
m 0.5 43/8" 4/1 maist, sait ang pepper, weathered, . _
[ 1] 3-5 moist bedrock 2 1835 resume with 8*
8 B
8" QIABASE, dry phanaritic,
mesao-melanocratic, sub-anhadrat crystais
— af pyroxene, plagiociase, qray quartz, T B 1840 FNV=Q 8-10 min/it
mastly weathered faces -
A ' 7 8-10 min/tt
= vt -] B 1700 HNU=0, §-10 min/1t
ng — 10 sane as abave 1 @175 HNU=0, 8~10 min/1t :
- 7 2 1730 HNU=Q, 8-10 min/it
- = 1 21745 HNU=O, 8-10 min/it
End 2 1800 an 7-25-83
) B 0730 resume driling 7-27-93
%9 — 15" 3ane a3 abave, suohsoral resn tace —  @0733 OVM=0, [0-12 min/1t -
- erysias, more vitradus 1 ¢ o745 OyN=0, I0-12 min/ft
- 1 10-12 min/t
1 1 2 0830 OVM=0, 10-12 min/1t )
| 80850 stap driling, pull rods, wait for
03— . 20" same as above water..dry
& i 4 21015 resuna driling QVM=0
- T #1030 ovM=0
%4 - 25° samg as abave, solid rack with na N .
noticsable fractures A
- 2 1130 QYM=0 }
n R 3 0 9 I 2 '4 4 #1230 pull rods, wait for water._dry

- i




| ' PROJECT NUNBER BORTNG NUNGER
: PHLE3WBFLFT HW=14 -
. %

SOIL BORING LOG

proJeCT Boarhead Farms RIFS LoCATION Upper Black Eddy, PA
E.EV‘TIOK Ground=57 4 51: TOC=578.82 DATLLING mmon Hardin=Huber, Inc.
ORILI.M NETHOO AHG EOUIPMENT Moblle B-80 ATV, 140l hammer/2" spaan, 4 1/4" 1t} sampiing HSA 8 i/4" HSA, B" ak hanaer
WATER LEVELS {7.80 8/31/83 START 7/28/93 FINISH 7/27/83 LOGEGER M. Bormack
SAMPLE DARO (o) CRIPTION
gg PEN%_'EUTIO?‘ I QES COMMENTS
= >
) = = = RESWLTS SCGIL NAME, USCS GROUP SYMBQL, COLOR,
ol 2 |3 & NOISTURE EONTENT, RELATIVE GENSTTY O O P\ 3ING, DRILLING RATE
mg | 3 WE| 8 |o-oom-e O CONSISTENCY, SOIL STRUCTURE, TESTS AND INSTRUMENTATION
ga | 2 |Z2 | ¢ N
B 30" sane as above 1340 hala stit dry
N o . 1 B 1450 resume driiing from 30° BGS
1 7 2 1500 QYM=0 ~ |5 min/it
1 7 2 1530 QYM=0 ~ 15 min/ft
%2 35 same as Above =1 @ (800 QVM=0

. . e , : 7 21700 OyM=0 " s

r3 L
02 40° same as above =
h o B 1800 Q¥M=0
-1 of .
- 4 21800 gyM=0
80 _i rock seit/fracture?
8 45’ same as above, wet 2 1930 st water

2 1945 end baring at 48° BGS 0VN=0

| | AR309125




PROJECT NUMBER BOAING NUMBER
| BHiA4R FIET NH=(7 SHEET | _oF firg 1

SOIL BORING LOG

¢

proJecT Boarhead Farns RIFS _ LOCATION. Upper Black Eddy, PA
ELEVATION GGround=558.81: TOC=S30.401 . ORILLING CONTRACTOR Hardin-Hubaer, Inc.
CRILUING NETHOO ANO EQUIPMENT Mobile B-80 ATV, 1401 hammes/2* spoan, 4 t/4~ 1D
WATER LEVELS 9.74 8/31/83 START 7/28/63 FINISH 7/28/93 .LOGGER M. Barmack
g SAMPLE BLOW SOIL DESCRIPTION COMMENTS
g 2| wiz COUNTS | som NAME, USCS GROUP SYNBOL, COLOR, GEPTH OF CASING, DRILLING FATE
& & "'"i S| te-INce aﬁgﬂflﬁmﬂc" SOIL STRUCTUnE, TESTS AND msmunem'ntou
(NF| 2 |3F |8k | mEaa
8] o-t* GLAXE.Y_EILT. (ML), SYR 4/4, & 1445 start with 4 /4" [0 HSA
nan—g:‘a:kblﬁt:lsg Tﬁg ssktmhscs' Blcflrals
sapr ~-Qax aANed MmN .
-5 | L0 _| ¥ dry . 2 (450 OVN=0
2 .
2-3.8" same as abgve, moist, increasing
saprolite and weathared axidized mingrals
- -3 1.8 1-g-3-8 T g 1455 OVN=O
4
clay grading to weathgred dedrock
80 - 3-§ | 10 ar-5/5° =1 @ 1510 auger refusal at 8'36S
o ’ o
8° QIABASE, weathered badrock crumbly T 21515 ream hole with 8 IM" 10
rock, weatharad crystais faces ai switch ta 8" OO tricone roliar bit with air
plagiociase, (scme clayl, pyrqreng, quartz
’ 1 ovm=a
m ——— — -
tirst water at ' BGS .
R ' LIASASE, competent phaneritic, - 7 @1530 switch to 8" OO 3 hanaer,
mesa-neianocratic, subhadral crystals QYM=0
o 4 81545 0VM=0
111 15 ? 1815 end baring at 15 BGS




+

PROJECT NUMBER BORING NUMBER
. PHLB34BFLFI : NW-20 -
CHM L ‘ SHEET 1 OF |

SOIL BORING LOG '

PROJECT Boarhead Farms RIFS . _ LOCATION Upper Black Eddy, PA
ELE‘MTION Ground=555,03; TQC=557.05 DRILLING CONTRACTOR Hardin~Hyubdar, Inc,
DRILLING METHOD AND EGUIPMENT Nobila B-80 ATV, 140b hammer/2* spaan, 4 1/4" 10 sampling HSA, 8 1/4" HSA, 8" ak hanmer
WATER LEVELS .58 8/31/93 START 7/28/83 me“ 7/28/83 LOGGER M. Bormack
SAMPLE STANDARO S0 R
SE | o] ErTEPs‘Tm"l IL BESCRIPTION COMMENTS
a - o = RESULTS SQIL NAME, USCS GROUP SYMBOL, COLOR
oYWl = |25 & MOISTURE CONTENT, RELATIVE LENSTTY O e Pty o DAILLING RATE
: W E;‘g 8 g* -B* -8* -8* aRNCONSISTENCY SOIL STRUCTUARE, TE§T5 AND INSTRUMENTATION
83 £ 53| 8 N INERALOGY
Kl 0-1.7 CLAYEY STLT (ML}, SYR 4/4 dry faw g 1020 start 4 1/4” IO HSA
: rock fragmants grading to sligh
i - 17 2-8-7-7 saprolitic with some wocd at base of i : '
Spaan 2 1025 QVN=0
2
2-3.5 same as above, beconming T
increasingly more plastic and CLAYEY TO
2utada8 ; d Na(CLé. ;‘i(tg g/eaathered diabase
pu e Sk bl ol r -
) 2-s | 15 s) agments NE an 2 1035 QVYM=0
4
4-59 SILTY CLAY (CL), with sapraltlc Ny
texturae, stifl, brittie (non-plastic),
waathered rack, SGY 4/! {rock), 5YR 4/4
50 — 3-¢ | 1@ | 3-18-27-28 (sai) - -
{43} £ 1035 auger and spilt.spaon
- R . , penetratlm retfusal at 8' BGS. rearx with
8 : 8 1/4" 10 HSA ream
3 extremely weathered, 56Y 4/1 7 "
and te-axide stained rock, weathered £ 1045 switch ta 8" air hanmer
. . pyroxane, plagiociase, and
- 4-S| © §i/0 piaglocigsa-weathared clay quartz, loose, o
some fragments
g ’ A
0.5"/ min
0o — _ -
1 1 @ 1100 first water at 1t 8GS
h ] 2 105 QVM=2ppm aver hale
g2 {105 OVM=<1.5ppm braating space
—y - ‘ ) '
- ‘15' (JABASE, phaneritic, 1 o.257/nin
meso-nelanacratic, subhedral crystals,
5 canpetent
53 @ 110 and boring at 15° BGS
@ 115 borehoie coltapses 14.5'-I5"BGS
-




PROJECT NUNBER
P 0314AFLET

BORING NUMBER
Myt

SHEET 1 OF 1
SOIL BORING LOG ” .

PROJECT Boarhead Farms RIFS

ELEVATION Ground=584.81: TOC=588.7!

LOCATION UpDEr Black Eddy, PA

DAILLING CONTRACTOR Hardin-Huber

BRILLING METHOD ANO EGUIPNENT Mobile B-80 ATY, {40ib hanmer/2” spoon, 4 1/4" 1D sampling HSA, 8 1/4" HSA, 8" ar hanmer

WATER LEVELS 148 8/3/03 START 1/28/83 FINISH 1/28/83 LOGGER M- Barmack
x g SANPLE PEJ%‘NGATHEJ N SOIL DESCRIPTION COMMENTS
- o |l a > 3 SOIL NAME, USCS GROUP SYNBOL, COLOR,
H g s |Zg| & RESWTS | MOISTURE CONTENT, RELATIVE OENSITY gi;LT’_“;M"GFFC‘SmG- CORILLING RATE
& jwd| § |ee-a-8+-8¢| ORCONSISTENCY, SOIL STRUCTURE, TESTS i NS T RN TAT
§§ 5 IZ3 & ™) MINERALGGY = STRUMENTATION
17 0-1.3' CLAYEY SILT (ML), dry. mattied. @ 1820 start with 4 /4" [0 HSA
{N8 and 5YR 4/4] satt, trace wood, raots QVM=0pprs
- - {~{-3-§
R Y 1
2 J
2-3.0° sama as above, stainad black and 21825 QYM=Qppm
graan, sight soivent adar but no PID
i 2-5 I8 37108 reading, slightly saproiitic at base §
{in
4 4
4-8" same as above, natwal color, ory 21840 JyN=4Q ppm In spaan
OVM=0pp.. Dreathing spacs
- - 3-2-7-9 - .
ko 35| 20 (13) )
L o - . @
a-78 ta weathered rqck at 21842 QVYM=50ppm In spaon
bas#, 474 and 5GY B/), maist 8\'?4-0!0';:9:1 gvertr;l?le
T T = " YM O~-ippa breathing space
~ 4-5 18 |77 7{"60/5 1 81845 au%ar splitspoon penetratian
refusal at 8' BGS, ream with 81/4" [}
a HSA and switch to air

8" QIABASE, weathered
mesg-mealanocratic

10" QIABASE, phaneritic,

mesa-nelanocratic, pyroxens, plaglociase,,

quartz, somewhat wozatherad, sone
tg~oxida stain, subhedral, competent

15" same as abgve, ‘resh, suonecral
crystais ‘

2 1850 OYM=2-5ppm
2 1855 QYHw30-50~i85pp®

2 1700 resume with air hammer
2 {705 OVM=0ppm
21715 Q¥yNs=QOppm, 4 min/tt

2 1730 O¥M=Qppm, 8 min/1t

2 1320 Stap <rijng at 15 BGS, checs ‘=
water..dry, air hammer cracked
discantinue driling

@ 0700 on 7~-30-83, water accumulatas
'n oorahale, avernight, sat well

~AR3031Z0
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SPECIFICATIONS FOR

RESIDENTIAL WELLS TREATMENT SYSTEMS

1. SUMMARY

Under this delivery order with the Government, the Contractor shall provide permanent
reliable groundwater treatment systems and temporary service for the 16 privately-owned
properties identified in Attachment #1. The properties are adjacent to the Boarhead Farms
Superfund Site in Upper Black Eddy, Bridgeton Township, Bucks County, Pennsylvania.
The locations of the properties are shown in Attachment #1. A competitive bid process
through vendors shall be implemented by the Contractor for the installation and service of
the water treatment systems. The method of treatment, the design, and the installation of
the treatment system for each property shall be the responsibility of the Contractor. The
level and performance of the treatment systems shall comply with requirements stated
herein. The treatment systems shall be maintained for a duration of 1 year. All treatment
equipment shall be purchased, not rented, and shall be permanently installed to remain after
the completion of this delivery order. Requirements under this delivery order shall include,
but not be limited to, the following: _ ‘

(a) Technical Requirements for Groundwater Treatment -
(b) Imitial Investigation/Work Requirements

(c) Site Investigations

(d) Vendor Bid Solicitation and Review

(e) Treatment System Installations

(f) Operation and Maintenance

(2) Reports "

(b) Submittals

2. TECHNICAL REQUIREMENTS FOR GROUNDWATER TREATMENT SYSTEMS

The objective of this delivery order is to treat private residence’s potable water supplies
through wellhead treatment. The new equipment required shall be installed downstream
of the existing hydropneumatic tanks. Ancillary modification of existing piping shall be
conducted, as required to provide treated water to all possible potable water connection
points at each residence.

2.1. Minimum Treatment System Requirements. Groundwater treatment for each
residence shail be provided by activated carbon systems. Carbon treatment systems shail
consist of as a minimum, two (2) carbon canisters in series. Where high iron and
manganese concentrations are present, treatment systems shall also include ion-exchange or
pre-softening equipment to reduce hardness and to prevent premature plugging of the
carbon treatment beds. To the maximum extent possible, individual system design for each

AR309130




. Tesidence shall be similar and utilize identically sized components. The following shall be
. included in the design and installation of each residential treatment system: '

a). Provide a "bypass piping system" for the treatment system. The bypass
shall enable the lead/lag canister to be changed. Provisions shall be made to
prevent the occupants from bypassing the treatment system.

b). Provide éampling ports on the influent line, between the carbon units, and
between different treatment units (if required).

c). Provide a totalizing flow water meter for each treatment system.

d). Provide a minimum of 2 hours of training to occupants to ensure that the
" treatment systems are operated properly.

22. Performance. The treatment systems shall be designed to primarily remove the
contaminants of concern. All sixteen (16) treatment systems shall be designed based on the
expected influent quality for bis(2-ethylhexyl)phthalate and shall meet the effluent
requirements. Only those wells where the sampling results indicate chloromethane is present
shall be treated for this contaminant of concern and shall meet the effluent requirements.

- The treatment systems shall be designed for the estimated maximum flowrates and daily
water usage rates for each residence. The expected influent quality listed below are the only

contaminants of concern that exceed either health risk based values or Maximum
. Contaminant Levels (MCLs).
ﬂ-: Treatment Requirements
Residential Wells
Boarhead Farms
Upper Black Eddy, PA
Contaminant of Expected | Efffuent Residential Wells
u Concern Influent | Requirements Impacted
x Quality | (ug/L)
(ug/L) .. s RW #
Chloromethane 720 141 RW7, RW25
Bis (2-ethylhexyl)phthalate 74 6 2 RW1L,LRW7,RW1IL,RW16,
(BEPH) RW21,RW22,RW23 RW25, i
' RW27,RW28, RW34, RW35,
RW52,RW54, RW74,RW79

! USEPA Region Three, Risk Based Concentration Table, October 20, 1995, Tap Water
Exposure Scenario, 10 Risk »
? USEPA MCL
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2.3. Treatment Reliability. The treatment systems provided under this delivery order .

shall be reliabie and continuously operate under the specified performance requirements.
3. INITIAL INVESTIGATION/WORK REQUIREMENTS )

. 3.1. Existing Sampling Results. All residential wells were sampled to determine the
nature of ground water contamination at each residence. Reference Attachment #2 for the
sampling results.

32. Resident Survey and Contact. For preparation of the preliminary treatment

systems and development of the Vendor bid documents, the Contractor shall survey each

property owner with a questionnaire to determine existing parameters of each residence’s
well and water distribution system. Prior to mailing of questionnaires, previous EPA survey
results sent to each residence shall be reviewed to preclude unnecessary duplication of
questions. Resident contact through phone conversations or in person shall be limited
where possible. The initial contact with the residents shall be by the USEPA-Region IIIL.
After that has transpired, direct contact with the residents will be by the Contractor/Vendor
pending the outcome of the initiat USEPA contact.

33. Defining Preliminary Treatment Systems. Prior to development of Vendor bid
documents, the Contractor shall determine the proposed treatment systems for each
residence. Where feasible, treatment systems shall be located inside the residences. The
design of the treatment system shall be based on the contaminants of concern and shall vary
based on flowrate. Any existing systems (UV units, softening units, etc.) that are currently
being used at residences shall be analyzed to determine the operational capability and/or
applicability to the new required treatment system. The existing systems shall be
incorporated into the new systems, when feasible.

4. VENDOR BID DOCUMENT DEVELOPMENT

The Contractor shall develop documents to allow solicitation of Bi(is from a minimum of
two (2) Vendors. The documents shall include, but not be limited to, the following:

a). Expected Influent quality and effluent requirements.

b). Thorough definition of each residence’s well and distribution system including

flowrate and daily usage. Include existing well system component capacities and

operating parameters (i.e. pumps, hydropneumatic tanks, hydraulic operating
parameters, piping, any existing treatment items, etc.) for each residence.

¢). Proposed treatment system required for each residence.

d). Proposed location of equipment instailation.
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Prior to distribution to Vendors, bid documents shail be submitted to the Government for
approval and review.

5. VENDOR BIDS PROPOSALS

Vendor bid proposals shall be developed based on a site visit to tﬁe residences with the
Contractor. Submitted proposals shall include the foilowing for technical evaluation by the
Contractor and the Government:

a). Design calculatlons supporting treatment equlpment selection including carbon
usage rates.

b). Manufacturer’s technical information sheets on treatment system equipment.

c). Sketches outlining installation of equipment and connection to exlstmg system.
d). Statement of treatment reliability and frequency of on-site service and support.
e). Electrical work required for treatment equipment installation, including one line
diagrams and equipment list.

f). Proposed Implementation Schedule including Installation.

g). Statements of any Supplemental Agreements with other vendors, etc.

h). Separate bid line items for the treatment equipment, installation, dzsposal and
O&M requirements.

6. TREATMENT SYSTEM INSTALLATION

All equipment and materials utilized for the treatment systems shall be supplied as
permanently installed equipment. All such equipment and materials shall be of high quality
and workmanship, designed and suited for the intended purpose, and shall comply with all
applicable construction and work safety standards. Materials and workmanshlp for piping
modification shall meet local plumbing codes for similar work.

6.1. InterruPtion of Existing Utilities During Installation. Installation of necessary
treatment equipment shall minimize interruption in service of the existing water supply
system to the properties. The Contractor shall submit written notification to the
Resident/Owner and the Contracting Officer’s Representative (COR) not less than 5
working days in advance of each interruption of water service. No single outage will exceed
4 hours unless approved in writing. The time and duration of all outages will be
coordinated with the Resident/Owner by the Contractor.

. 62. Utilities/Energy Supply. Where electric power is required for the treatment
eqmpment, the Contractor shall utilize the existing electric power system available to the
residence. The Contractor shall ensure that all new electrical work required for connection
of treatment system complies with the National Electrical Code, National Electrical Safety
Code, and all other local codes. The cost of electrical power will be borne by the
Residence/Owner.
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7. OPERATION AND MAINTENANCE

Following installation of treatment systems, the Contractor shall be responsible for, as a part
of this delivery order, complete operation and maintenance of the systems providing
treatment. The duration of this responsibility shall be for the entire length of the awarded
delivery order. Responsibility shall include providing all necessary chemicals, maintenance,
repairs or replacement, and monitoring of treatment performance to ensure performance
requirements are continuously met. In addition, the maintenance contract shall include
supplying and maintaining any softening chemicals and eqmpment required for any new
water softening systems installed.

7.1. Performance Monitoring. Provisions shall be included in the treatment system
to momnitor the performance of the treatment systems. Provisions or actions (i.e. excess
capacity, or increasing the frequency of on-site inspection/performance monitoring) shall be
incorporated to prevent breakthrough of the contaminant of concerns and to ensure that the
treated water continuously meets all performance standards specified. The two performance
monitoring locations shall be RW25 and RW52. If the results of the samples indicate
breakthrough in the lead/lag carbon canister, all sixteen (16) treatment unit lead/lag carbon
canisters shall be replaced at that time. Sampling frequency shall be, but not limited to, the
following for RW2S and RW352:

a). Initially, after installation of treatment systems: l-mﬂuent sample and 1- effluent
sample. o
b). Six months after installation, or as based on the vendor’s estimated breakthrough:
l-influent sample, 1-sample between the lead/lag carbon canisters, between the
different treatment processes (if required), and 1-effluent sample.

c). One (1) year after installation. (The carbon shall be replaced just prior to this
sampling event in all treatment systems, and this sampling event and reporting of
results will be the end of the O & M period for this delivery order) 1-influent sample
and 1-effluent sample.

7.2. Carbon Replacement. The Contractor shall be responsible for the disposal or
regeneration off-site, of any spent carbon, carbon cartridges or other hazardous wastes which
are generated as a result of the operation of the water treatment systems. As a minimum,
the carbon canisters shall be replaced at the end of one (1) year or just prior to when the
carbon is thought to be spent by vendor calculations or as indicated by breakthrough
sampling. All sixteen (16) carbon treatment units shall be replaced at once.

73. Interruption of Existing Utilities During Maintenance. Scheduled temporary
interruptions are acceptable for periodic maintenance or repairs. These interruptions shali
not exceed one hour in length and shall be coordinated with the Resident/Owner and the

COR, a minimum of 5 working days prior to the scheduled interruption. Treatment
interruptions, as a result of system failure, shall be repaxred or replaced within 24 hours of

AR309 13k




notification. The Contractor shall be responmble for providing water service at the specified
delivery rate and of equal or better quality in the event that repair or replacement exceeds
the allowable 24-hour limit.

8. SUBMITTAL REQUIREMENTS
The following shall be submitted to the Government for approval:

a). Main Work Plan "\GA2*\

b). Sampling Results *\GA1*\

c). Vendor Bid Solicitation Package “\GA2*\
d). Vendor Bid Proposals “\GA1*\

e). O&M Work Plan and Reports “\GA2*\

ATTACHMENTS:
- #1 List of Residences, Miscellanecus Information for the Residence,
such as name, address, and telephone number, Map of property
owners (immediate area including well locations/residences)

- #2 Individual Residential Well Sampling Analysis -
Py
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ATTACHMENT #1
_ SIXTEEN (16) RESIDENTIAL WELLS
REsmENcﬁ NAME, ADDRESS, TELEPHONE NUMBER
LOCATICNS

MISC. INFORMATION

P
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Residential Well Locations
Upper Black Eddy, PA

" Resident : Well Depth Monitoring
Name Well Number (£c) Locationg
u Bowes RW28 165
Cichowski RW22 575
| DeBoer RW25 . 20 h.4.4:4 H
Fasano (a) 01d RW109 400 X “
New RWS52
Guth ' RW23 345 :
: " Johnson RW7 | . 420 "
ﬂ Lewis/Reidler (b) RW74 420
Martin RW27 - 110
Petner RW35 200
Schillinger RW16 450
Shafer/Ushman (c¢) RW1 52 "
Smith, Drew RW34, 400 "- ’
| swiantecke, 0ld RW2¥~
Hank (a) New RWL08 475
Todd RW79 120
Velasco d " RWS4 ?
Woods RWIL 400
(a) Denotes new and old wells on same property.

(b) Denotes tenant/owner names.
i (c) Denotes couple with two last names.
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ATTACHMENT #2

INDIVIDUAL RESIDENTIAL WELL
" SAMPLING RESULTS |
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